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SUBMISSIONS 

This report is a draft only and is subject to revision.  Public involvement is an important element of the 
decision-making processes of the Queensland Competition Authority (QCA).  Therefore submissions are 
invited from interested parties.  The QCA will take account of all submissions received.   

Written submissions should be sent to the address below.  While the QCA does not necessarily require 
submissions in any particular format, it would be appreciated if two printed copies are provided together 
with an electronic version on disk (Microsoft Word format) or by e-mail. Submissions, comments or 
inquiries regarding this paper should be directed to: 

Queensland Competition Authority 
GPO Box 2257 
Brisbane  QLD  4001 
Telephone: (07) 3222 0547 
Fax: (07) 3222 0599 
Email: water@qca.org.au 

The closing date for submissions is 28 February 2014. 

Confidentiality 
In the interests of transparency and to promote informed discussion, the QCA would prefer submissions 
to be made publicly available wherever this is reasonable. However, if a person making a submission does 
not want that submission to be public, that person should claim confidentiality in respect of the 
document (or any part of the document). Claims for confidentiality should be clearly noted on the front 
page of the submission and the relevant sections of the submission should be marked as confidential, so 
that the remainder of the document can be made publicly available.  

While the QCA will endeavour to identify and protect material claimed as confidential as well as exempt 
information and information disclosure of which would be contrary to the public interest (within the 
meaning of the Right to Information Act 2009 (RTI)), it cannot guarantee that submissions will not be 
made publicly available.  

Public access to submissions 
Subject to any confidentiality constraints, submissions will be available for public inspection at the 
Brisbane office of the QCA, or on its website at www.qca.org.au.  If you experience any difficulty gaining 
access to documents please contact the office (07) 3222 0555. 

Information about the role and current activities of the QCA, including copies of reports, papers and 
submissions can also be found on the QCA’s website. 
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1 INTRODUCTION 

1.1 Background 
This is the fourth price monitoring review of monopoly distribution and retail water and 
sewerage activities in south-east Queensland (SEQ) by the Queensland Competition Authority 
(QCA).   

1.2 Ministerial Direction 
Under the Ministerial Direction (Appendix A), the QCA must investigate the monopoly 
distribution and retail water and sewerage activities of Unitywater, Queensland Urban Utilities 
(QUU), Logan City Council, Redland City Council and Gold Coast City Council for the period 1 July 
2013 to 30 June 2015.  In doing so, the QCA must: 

(a) monitor the change in prices of distribution and retail water and sewerage services for 
residential and non-residential customers 

(b) monitor water and sewerage revenues against the maximum allowable revenue (MAR) 
based on the total prudent and efficient costs of carrying on the activity 

(c) advise a benchmark Weighted Average Cost of Capital (WACC) and monitor the WACCs 
applied by the entities against the benchmark WACC 

(d) provide information to customers about the costs and other factors underlying the 
provisions of water and sewerage services including distinguishing between bulk and 
distribution/retail costs. 

1.3 Scope of review 
There are some changes in the scope of the review compared to previous years, arising from 
the Ministerial Direction.  In contrast with previous reviews, there is a two year review period of 
2013-15 (instead of one year), there is no legislated Consumer Price Index (CPI) cap which 
requires separate reporting against capped and non-capped services (as in 2011-12 and  
2012-13), and there is a specific requirement to sample six capital expenditure items per entity 
and review policies and procedures.   

Further, the water businesses of Logan City Council, Redland City Council and Gold Coast City 
Council are now included in the review (these were excluded in 2012-13, following their de-
amalgamation from Allconnex Water (Allconnex) on 1 July 2012). 

A key focus of the review remains the prudency and efficiency of costs (the MAR) and whether 
there is evidence of an exercise of market power in comparing revenues and MARs.  The QCA's 
benchmark WACC is used to calculate the MAR.  The provision of information to customers 
about costs also continues from previous years. 

1.4 Structure of report 
This report is one of five entity-specific reports that form Part B.  An overview of the price 
monitoring review and the key findings for all entities forms Part A.   

The structure of each Part B report largely follows that of the Direction.  Information on prices 
and bills (chapter 2) and demand (chapter 3) are followed by a review of capital and operating 
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costs (chapters 4 and 5) which form the MAR (chapter 6).  A comparison of revenues and MARs 
(chapter 7) informs whether there is evidence of an exercise of market power.  Data on costs, 
revenues and prices is summarised (chapter 8) followed by key findings (chapter 9). 

1.5 Logan Water's water and sewerage services 

Background 

In the QCA's first two price monitoring reviews of monopoly distribution and retail water and 
sewerage activities in SEQ, Logan City Council's water and sewerage functions were undertaken 
by Allconnex.  As with Unitywater and QUU, Allconnex commenced operation as a distributor-
retailer on 1 July 2010. 

In April 2011, the State Government announced that SEQ councils wishing to return to their 
previous structure would be able to do that, and those that wish to retain the distributor-
retailer entities could also do so.1 

Subsequently, Gold Coast City Council voted to leave Allconnex and manage its own distribution 
and retail services.  Logan City Council stated that as Gold Coast was the majority shareholder in 
the jointly-owned Allconnex, its decision to withdraw meant it was no longer viable for Logan 
and Redland City Councils to continue operating Allconnex under the shareholder business 
model.  Logan City Council subsequently resumed supplying water and wastewater services to 
the Logan community with the return of its water business on 1 July 2012.2 

The South-East Queensland Water (Distribution and Retail Restructuring) Act 2009 (Qld) (DR 
Act) provides that the Logan, Gold Coast and Redland City Councils' water and sewerage 
businesses be established as commercial business units (CBUs) under the Local Government Act 
2009 (Qld) (LGA).3  As per the Local Government Regulation 2012 (Qld) (LGR), CBUs conduct 
business in accordance with the key principles of commercialisation.4  Briefly, these include 
clarity of objectives, management autonomy and authority, accountability for performance, and 
competitive neutrality.5 

The LGR imposes specific financial planning and accountability obligations on local 
governments,6 of which some are directly relevant to Logan Water.  For example: 

(a) Logan City Council's budget for each financial year must include financial statements 
(including balance sheet, cash flow, and income and expenditure) for the budget year 
and the next two financial years.  The statement of income and expenditure must include 
the estimated costs of the activities of the council's CBUs7 

(b) Logan City Council must prepare an annual operational plan (AOP) for each financial year.  
The AOP must include, among other things, an annual performance plan (APP) for each 
CBU of the local government8 

                                                             
 
1 The Hon Anna Bligh, Premier and Minister for Reconstruction, Media release 7 April 2011 'Premier says 

enough is enough - water blame game ends' 
2 LW (2013a). 
3 DR Act, s 92AJ. 
4 LGR, ss 27-28. 
5 LGR, s 28. 
6 LGR, ch 5. 
7 LGR, s 169. 
8 LGR, ss 174-175. 
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(c) Logan City Council's annual report for a financial year must contain an annual operations 
report (AOR) for each CBU.9 

Logan Water's services 

Logan Water provides distribution and retail water and sewerage services to around 290,000 
people in its local government area (Figure 1).   

Key characteristics of Logan Water's service and asset base appear in Table 1 below.   

Table 1 Logan Water Service and Asset Base 

 Total 

Population 290,000 

Residential Water Connections 88,000 

Non-residential water connections 5,000 

Water reservoirs 32 

Water supply network (km) 2,026 

Sewerage network (km) 1,998 

Sewage treatment plants 4 

Source: SKM (2013a). 

Figure 1 Area serviced by Logan Water 

 

Source: LW (2013a). 

                                                             
 
9 LGR, s 190(1)(c). 
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2 PRICES AND BILLS 

2.1 Scope of review 
Under the Ministerial Direction, the QCA must monitor the change in prices of distribution and 
retail water and sewerage services for residential and non-residential customers. 

The change in residential bills is also monitored, as this shows the net impact of changes in all 
the components of the residential bill.   

As noted in chapter 1, there are some differences to our previous reviews.  These derive from 
changes in the Direction and consultation with stakeholders to clarify our reporting. 

For price monitoring in 2013-15, there is no legislated CPI cap which requires separate reporting 
for capped and non-capped services.10 

The comparison of Logan Water's average price (based on its revenues) with the QCA's full cost 
recovery average price (based on its MAR) is now reported in chapter 7, as this contains the 
comparison of entity revenues and the QCA's MAR.  Both of these comparisons inform our 
finding of whether there is an exercise of monopoly power (chapter 7). 

2.2 Changes in prices  
Logan City Council announced that, after harmonisation (see below), water and sewerage 
charges will increase on average by 10.6% (including the bulk water increase), or a citywide 
average annual increase of $159 per household, based on water consumption of 200 kilolitres 
(kl) per year (LCC 2013a). 

2.2.1 Harmonisation 

Logan City Council stated that as part of the local government boundary reforms in March 2008, 
it acquired local government areas from Gold Coast City Council and Beaudesert Shire Council. 
As part of the boundary reforms, council considered it was required to harmonise all water and 
sewerage charges by July 2012.  Logan City Council also advised that, subsequent to the 
dissolution of Allconnex in 2012, the (then) Department of Local Government supported 
council's application to develop a harmonisation plan in 2012-13.11 

Harmonisation affected the water access charge in 2013-14.12  In 2012-13, Logan had different 
water access charges for Logan North (former Logan City Council area), Logan East (ex Gold 
Coast City Council area) and Logan South (ex Beaudesert Shire Council area).  In addition, Logan 
East had a different set of rules to apply the capacity factor to the water access charge based on 
the service diameter.  Logan Water advised that price harmonisation was applied across the city 
on a revenue-neutral basis.   

                                                             
 
10 In 2011-12 and 2012-13, a CPI price cap was applied to retail and distribution water and sewerage prices for 

specified customers, under the DR Act.  The specified customers include residential and small business 
customers and any other customer who passed on charges to either of those groups.   The March to March 
Brisbane All Groups CPI for the preceding year was used, so in 2011-12 the CPI cap was 3.6% and in 2012-13 
the CPI cap was 1.3%.  The CPI cap no longer applies.   

11 Price Harmonisation Fact Sheet. www.logan.qld.gov.au. 
12 Sewerage prices and water usage charges were already harmonised across Logan for residential and non-

residential users in 2012-13. 
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The QCA has investigated the process adopted by Logan Water to ensure revenue-neutrality.  
Logan calculated the quarterly revenues under the former 2012-13 prices and the 2013-14 
harmonised price was set to result in equivalent revenues.  The harmonised and revenue-
neutral water access charge of $263.32 represented: 

(a) an increase for all users in the former Logan City Council area ($251.84 in 2012-13) and 
the residents of the former Gold Coast area ($226.64) and 

(b) a decrease for the non-residential users in the former Gold Coast area ($370.20) and all 
users in the former Beaudesert area ($428.16). 

The QCA can confirm that harmonisation is expected to be revenue-neutral overall, with prices 
increasing or decreasing to achieve a common water access charge across council. 

2.2.2 Price increases 

Following harmonisation, prices were set so that there was a citywide 10.6% increase in the 
water and sewerage bill, for a household using 200kl of water per year.  This included the 10.3% 
increase in the bulk water price (see table below, provided by Logan Water). 

Table 2 Increase in Water and Sewerage Charges  

 2012-13  2013-14 $ increase % increase 

Sewerage $578.00 $661.60 $83.60 14.5% 

Water Access $263.32* $279.00 $15.68 6.0% 

Water Volume (200 kl/a) $656.42 $716.25 $59.83 9.1% 

Total Charges based on 200 kl/a $1,497.74 $1,656.85 $159.11 10.6% 

Water Volume (200 kl/a)     

Retail charges $179.82 $190.65 $10.83 6.0% 

Bulk charges $476.60 $525.60 $49.00 10.3% 

 $656.42 $716.25 $59.83 9.1% 

* Harmonised revenue-neutral water base charge of $263.32 (not the 2012-13 charge).  Note: a = annum.  
Source:  LW supporting information (2013). 

The QCA notes that the 6% increase in retail and distribution water charges (following 
harmonisation) and the 14.5% increase in sewerage charges is more than the CPI of 2.1%.   

When the increase is based on 2012-13 charges (and therefore including the effect of 
harmonisation), retail and distribution water access charges for residential and non-residential 
customers changed significantly across the Logan Water service area – with the net effect 
ranging from an increase of 23.1% in some areas to a fall of 34.8% in other areas (Appendix B).  
Retail and distribution water usage charges increased by 6.0% and sewerage charges increased 
by 14.5%.  All these increases exceed CPI of 2.1%. 

While a legislated CPI cap no longer applies, CPI provides a broad benchmark against which 
changes in prices can be compared.  As a result, price increases that exceed CPI require further 
explanation.  The QCA's review of the prudency and efficiency of underlying costs is detailed 
further below. 
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A detailed assessment of the level and structure of Logan Water's prices is beyond the scope of 
this review, which primarily focuses on a comparison of revenues and costs (the MAR).  The 
QCA has commenced a separate investigation of pricing principles.13  The pricing principles 
investigation will involve the release of position papers for consultation and is to be finalised in 
September 2014.   

As noted above, these retail and distribution price increases exclude the impact of bulk water 
prices and government subsidies or rebates.  The overall or net impact on customers requires 
consideration of all of these changes which affect their bill (see below). 

Change in prices in 2014-15 

As part of price monitoring for 2013-15, the QCA requested information on 2014-15 prices.  

However, Logan Water has not published prices for 2014-15.  In its 2013-15 price monitoring 
submission, Logan Water provided a target revenue forecast for 2014-15 on an organisation-
wide basis rather than a revenue forecast based on individual prices.  

As Logan Water has not published its prices for 2014-15, the QCA cannot monitor the (specific) 
changes in the residential and non-residential prices in that year.   

The QCA has used Logan Water's forecast revenue for 2014-15 for the other aspects of its 
review (chapter 7).   

2.3 Residential bills 
Customers should be clearly notified of the likely increase in bills by their retail water provider.  
The increase in each component of the bill and the overall increase to be faced by customers 
should be notified, with any updates being provided in a consistent and timely manner.   

As noted above, Logan Water announced that water and sewerage charges will increase by a 
combined 10.6%, representing a citywide annual increase of $159 per household based on 
water use of 200kl per annum.  This was based on a harmonised water access charge. 

The QCA notes that the average increase announced by Logan Water is based on quite a broad 
range of changes in residential bills in different areas across Logan (see Appendix C).  For 
example, the QCA estimates that residential bills for a household using 200kl of water a year 
will increase by 17.8% in the former Logan City Council area, 20.0% in the former Gold Coast 
City area and 4.7% in the former Beaudesert Shire area.14 

The increase calculated by the QCA is based on 2012-13 prices and also takes into account the 
removal of the State Government bulk water rebate.  The State Government provided a one-off 
$80 bulk water rebate to residential customers in 2012-13.15  This rebate no longer applies.   

Logan Water excluded the bulk water rebate from its residential bill calculations as it is outside 
its control.  The QCA has included the rebate as it affects the bill paid by residential customers.   

                                                             
 
13 More information is available from the QCA's website: http://www.qca.org.au/water/SEQLTRGPP/ 
14 As in previous years price monitoring reports, the residential bills in the QCA's analysis are calculated on the 

basis of 200kl of water use per year.  The adoption of a standard usage allows for a focus on the price 
differences across SEQ and 200kl is the standard usage adopted for national performance reporting purposes 
(NWC 2010).   

15 Queensland Government Bulk Water Rebate: http://www.dews.qld.gov.au/policies-initiatives/water-sector-
reform/queensland-government-bulk-water-rebate.   

http://www.dews.qld.gov.au/policies-initiatives/water-sector-reform/queensland-government-bulk-water-rebate
http://www.dews.qld.gov.au/policies-initiatives/water-sector-reform/queensland-government-bulk-water-rebate
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While retail water entities do not control government rebates, the QCA is concerned that 
excluding rebates in the information provided to customers means there is a lack of clarity and 
transparency about increases in bills in 2013-14.   

The QCA recommends that retail water providers provide their customers with comprehensive 
information that identifies the increase in each component of the bill and the overall (net) 
increase, with any updates being provided in a consistent and timely manner.  

As noted above, the Logan Water has not released its prices for 2014-15, so the QCA cannot 
report on the changes in prices and residential bills in 2014-15. 

Chart 1 Residential bills ($ per year) 

 Note: Assumes 200kl of water per year.  The bulk water rebate was a one-off $80 deduction to the residential 
bill in 2013. See Appendix C for detailed data. 

2.4 Other bills 
In its submission, the Queensland Council of Social Service (QCOSS, 2013) noted that the QCA 
fact sheets released in previous reviews have improved the transparency and understanding of 
the impact of prices on water bills.  QCOSS recommended that price monitoring for 2013-15 
could be expanded to show the impact of prices on different levels of usage and household 
type.   

As noted above, for price monitoring purposes, the QCA has continued to compare standard 
bills for residential customers, as this allows for a focus on key price differences across SEQ and 
as 200kl is the standard usage adopted for national performance reporting purposes.   The QCA 
does not have information on the distribution of levels of usage across household types, as that 
is contained in detailed billing data that is not collected under price monitoring.   

However, it is recognised that customers may benefit from more information, if appropriately 
packaged and targeted.  The QCA therefore recommends that, going forward, Logan Water 
should consult with QCOSS and other stakeholders (including through its customer and 
community reference group as noted below) about the release of information about bill 
increases for different levels of usage and customer type.    
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2.5 Hardship and stakeholder engagement 
QCOSS (2013) also recommended that price monitoring for 2013-15 should monitor the entities' 
policies in relation to hardship and stakeholder engagement.  Further (and possibly separate to 
price monitoring) QCOSS recommended the QCA could be tasked to collect and publish 
statistics on incidence and trends in hardship, complaints and disconnections (as it currently 
does for electricity). 

Logan City Council has information on its website about payment plans for customers in 
financial difficulties.  Stakeholder engagement by Logan Water has included consultation on 
Part A of its Water Netserv Plan16.  

The QCA is developing best practice guidelines on customer engagement as part of its review of 
the long term framework for economic regulation.   Performance reporting is also part of that 
review.  The Department of Energy and Water Supply (DEWS) is undertaking a review of the 
Water and Sewerage Services Code for Small Customers in South East Queensland and will 
consider the water businesses' current policies (including hardship) in relation to supporting 
customers.   

                                                             
 
16 Water Netserv Plans are a requirement of the DR Act, s 99BJ. 
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3 DEMAND 

3.1 Introduction 
The cost of providing water and sewerage services is affected by the quality and the quantity of 
the services provided.  For the purposes of the current review, the QCA has accepted the 
current standards of service. 

Estimates of demand for water and sewerage have a direct impact on the prudency and 
efficiency of operating and capital expenditure on water and sewerage activities, as well as on 
the prices paid. 

3.2 Water 

Residential and non-residential 

Logan Water forecast total water demand for 2013-14 by applying a growth rate of 1.25% 
(assumed to be evenly distributed across the year) to estimated water purchases in 2012-13.  
However, Logan Water has made adjustments to this forecast to account for: 

(a) a 3% reduction in demand in 2013-14 as the dry weather in 2012-13 is not expected to 
continue and average conditions are assumed for 2013-14 

(b) unaccounted water, budgeted at around 6% of total water purchased 

(c) standpipe water sales. 

In total, Logan Water has forecast a fractional decrease (-0.03%) in water volumes in 2013-14. 

For 2014-15, Logan Water calculated that total water purchases would increase by 1.76%, due 
to growth in connections and consumption per connection. 

Connections 

Logan Water has applied a 1.25% annual growth to residential and non-residential connections 
from July 2013 onwards.  However, due to slower growth from July 2012 to June 2013, the 
average number of connections in 2013-14 is forecast to be 1.06% higher than the average in 
2012-13. 

Logan Water's residential and non-residential connection growth rates in 2014-15 are both 
1.25%. 

The QCA notes that the growth rate assumed by Logan Water is lower than that forecasted by 
the Office of Economic and Statistical Research (OESR) (2.1%).  Since its 2011-12 review, the 
QCA has adopted the OESR's low growth series, as OESR provides the State's official population 
forecasts and had advised low growth in the short term. 

However, a departure from official growth forecasts may be justified where more recent data 
indicates previous estimates were incorrect or there is a structural change so that previous 
forecasts are no longer relevant. 

Logan Water has not demonstrated that its growth rate is based on recent (actual) data.  
Therefore, the QCA has applied the growth rate that corresponds with the OESR's low 
population series. 
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Table 3  Forecast growth in water connections 

 2013-14 2014-15 

Logan Water 1.25% 1.25% 

OESR 2.1% 2.1% 

Source:  LW supporting information (2013), QCA calculations. 

Table 4  Residential and non-residential average water connections 

 2012-13 2013-14 2014-15 

Logan Water QCA Logan Water QCA 

Growth 
Rate 

# Growth 
Rate 

# Growth 

Rate 

# Growth 

Rate 

# 

Residential 90,713 1.07% 91,685 1.50% 92,072 1.25% 92,831 2.10% 94,006 

Non-
residential 

5,053 0.93% 5,101 1.36% 5,122 1.25% 5,164 2.10% 5,230 

Total 95,766 1.06% 96,786 1.49% 97,195 1.25% 97,996 2.10% 99,236 

Note:  Average connections represent connection as at December.  Source:  LW (2013b), LW supporting 
information (2013), LW's subsequent emails, QCA calculations. 

Consumption per connection 

Logan stated that average consumption (l/p/d) is not used for short term forecasting, and is 
only used for information from a total (residential and non-residential) consumption 
perspective. 

Nevertheless, for comparison purposes, the QCA has reviewed Logan Water's supporting 
information, and calculated Logan Water's l/p/d for residential sector.   

Table 5 presents Logan Water's occupancy rate and water demand and the QCA's calculation of 
Logan Water's average residential consumption. 
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Table 5  Logan Water forecast water volume 

 2012-13 2013-14 2014-15 

Growth Rate # Growth Rate # 

Water Demand (ML) 

Residential 15,098 2.1% 15,411 1.8% 15,683 

Non-residential 3,565 2.1% 3,638 1.8% 3,703 

Standpipes 165 -53.3%* 77 1.3% 78 

Total 18,828 1.6% 19,126 1.8% 19,463 

Occupancy rate 

Residential and non-
residential 

2.88 0% 2.88 0% 2.88 

Average consumption (l/p/d) 

Residential 159 1.0% 160 0.3% 161 

Note:  *a reduction in standpipe usage is due to 2012-13 extreme dry conditions not expected to continue into 
the future.  Source:  LW (2013b), LW supporting information (2013), QCA calculations. 

In 2012-13 review, SKM confirmed its view that rebound will occur over a four to five year 
period and settle at around the 200 l/p/d voluntary target for SEQ residential sector as a whole 
(SKM 2013b).  The QCA accepted SKM's approach. 

Recent data highlights that SEQ residents have continued to maintain water consumption below 
the residential water use voluntary target of 200 l/p/d (Target 200).  In 2011-12, average daily 
residential water use in SEQ residential sector was 185 l/p/d (QWC 2012). 

As a result, the 'most likely' demand scenario in the SEQ Water Strategy Annual Report 2012 
(QWC 2012) assumed that average consumption will rebound over the five years from 2012 to 
185 l/p/d for SEQ residential sector as a whole. 

To arrive at the base [2012-13] residential average consumption (l/p/d), the QCA used Logan 
Water's total residential volume, total residential connections and an assumption on occupancy 
rate.  The QCA occupancy rate in 2012-13 is 2.65 (as per OESR's advised interpolation method) 
and is lower than Logan's occupancy rate of 2.88.  This results in the QCA's higher average base 
consumption in 2012-13.  The QCA occupancy rates then fall slightly (2.63 and 2.62 in 2013-14 
and 2014-15).   

The QCA then estimated average residential consumption for each entity by assuming a 
rebound to a whole-of-SEQ residential sector forecast of 185 l/p/d in 2016-17.  This results in a 
0.3% growth in average consumption, compared to Logan Water's growth of 1% and 0.3%.  As in 
previous reviews, the QCA recommends that price elasticity should be explicitly included in 
demand forecasting once the estimated level of rebound is achieved. 

Following this approach, the QCA's estimate of average consumption in 2013-14 and 2014-15 
for the residential sector is 173.5 and 173.9 l/p/d, respectively.  The QCA applied this average 
consumption to its estimate of connections and occupancy rate to arrive at water demand. 

In relation to non-residential demand, the QCA has used average consumption per connection 
as the basis of its forecasts.  In previous reviews, the QCA noted that the impact of restrictions 
on non-residential sector's demand largely resulted in investments in water saving technology 
or fittings rather than reductions in discretionary water use but accepted that some rebound 
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can be expected for the non-residential sector.  The QCA accepted Logan Water's assumption 
that average non-residential consumption will grow at the same rate as average residential 
consumption.  Therefore, the QCA has applied a 0.3% growth assumption in average 
consumption to arrive at non-residential demand. 

The QCA's estimate of water demand is provided below. 

Table 6  QCA forecast water volume 

 2012-13 2013-14 2014-15 

Growth Rate # Growth Rate # 

Average consumption (litres per person per day) 

Residential 173.0 0.3% 173.5 0.3% 173.9 

Average consumption (kilolitres per connection per annum) 

Non-residential 705.5  0.3% 707.4  0.3% 709.3  

Residential Connected Population 

Residential average 
occupancy rate 

2.64 -0.4% 2.63  -0.4% 2.62  

Residential connected 
population 

239,125  1.1% 241,830 1.7% 246,011  

Water Demand (ML) 

Residential 15,098  1.4% 15,310  2.0% 15,618  

Non-residential 3,565  1.6% 3,623 2.4% 3,709  

Standpipes 165 -53.4% 77 0.0% 77 

Total 18,828  1.0% 19,011 2.1% 19,404 

Source:  QCA calculations. 

Non-revenue water 

Logan Water estimated non-revenue water to be around 6% in 2013-14. 

The QCA notes that this is significantly lower than that of QUU and Unitywater's loss factor, and 
reflects Logan Water's newer infrastructure.  The QCA accepts Logan Water's proposed loss 
factor and has applied it to estimate non-revenue water. 

Table 7 Non-revenue water 

 2012-13 2013-14 2014-15 

Logan Water QCA Logan Water QCA 

Loss % 

Total  6% 6% 6% 6% 

Non-revenue Water (ML) 

Total 1,525 1,221 1,141 1,242 1,164 

Source:  LW supporting information (2013), QCA calculations. 
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3.3 Bulk water forecasts 
Bulk water demand forecasts are the sum of residential, non-residential and non-revenue 
water.  As noted above, Logan Water forecast a fall in water demand in 2013-14 as the dry 
weather in 2012-13 is not expected to continue and average conditions are assumed for  
2013-14. 

The QCA's forecasts of bulk water are slightly lower than Logan Water's, largely due to lower 
growth in average consumption and a fall in occupancy rate which results in a lower water 
demand.  

Table 8  Bulk water forecasts (ML) 

 2012-13 2013-14 2014-15 

Logan Water QCA Logan Water QCA 

Total 20,353  20,347  20,151 20,705 20,568 

Source:  LW (2013b), LW supporting information (2013), QCA calculations. 

3.4 Sewerage 

Residential and non-residential 

Logan Water charges a fixed fee for connection to its sewerage network.  

As for water, Logan Water has applied a 1.25% annual growth to residential and non-residential 
sewerage connections from July 2013 onwards.  However, the average number of connections 
in 2013-14 is forecast to be 1.14% higher than the average in 2012-13. 

Logan Water's residential and non-residential sewerage connection growth rates in 2014-15 are 
both 1.25%. 

As for water, the QCA has applied the growth rate that corresponds with the OESR's low 
population series. 

Table 9  Residential and non-residential average wastewater connections 

 2012-13 2013-14 2014-15 

Logan Water QCA Logan Water QCA 

Growth 
Rate 

# Growth 
Rate 

# Growth 
Rate 

# Growth 
Rate 

# 

Residential 80,924 1.2% 81,855 1.1% 82,200 1.25% 82,878 2.1% 83,926 

Non-residential 4,433 1.0% 4,478 1.1% 4,497 1.25% 4,534 2.1% 4,591 

Total 85,357 1.1% 86,333 1.1% 86,697 1.25% 87,412 2.1% 88,518 

Note:  Average connections represent connections as at December.  Source:  LW (2013b), LW supporting 
information (2013), LW's subsequent emails, QCA calculations. 

3.5 Demand for capital planning 

Logan Water's submission 

To plan capital expenditure programs, Logan Water used projected population, the 
requirements of the planning scheme, level of residential versus non-residential customers and 
estimated consumption.  Logan Water submitted that reduction in usage levels have had a 
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major bearing in water network augmentation going forward, with many anticipated capital 
projects being delayed by a number of years.  The process undertaken by Logan Water to 
estimate demand for capital planning purposes is broadly in line with that undertaken by the 
other water businesses. 

The introduction of the SEQ Water Supply and Sewerage Design and Construction Code (Design 
and Construction Code) has influenced the level of demand to be taken into account in planning 
future infrastructure.  Logan Water's capital planning standard employs the parameters set out 
in the Design and Construction Code. 

QCA's analysis 

The QCA notes that Logan Water's demand for capital planning reflects the Design and 
Construction Code which came into effect on 1 July 2013.  Comments on capital planning 
policies and procedures are also included in chapter 4. 

3.6 Summary  
Given available information, Logan Water's methodology to forecast demand for 2013-15 is 
reasonable.  Nevertheless, the QCA has made some adjustments to reflect its view of lower 
growth of average consumption.  Overall, the QCA's estimates of the demand for bulk water are 
only slightly lower than Logan Water's. 

As in the previous price reviews, the QCA recommends that price elasticity should be explicitly 
included in demand forecasting once the estimated level of rebound is achieved.  As stated in 
previous years, it is considered appropriate to develop and compare different approaches to 
demand forecasting for future use in SEQ and in doing so be cognisant of their benefits and 
costs. 
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4 CAPITAL COSTS 

4.1 Introduction 
The costs of providing water and sewerage activities include bulk, distribution and retail costs. 
Distribution and retail costs include capital costs (see below) and operating costs (chapter 5).   

Capital costs are the costs of infrastructure and other assets used to deliver services.  A key 
input is the Regulatory Asset Base (RAB).  The Ministerial Direction sets out the principles for 
rolling forward the RAB over time. 

Capital costs comprise depreciation (return of capital) and an allowance for the cost of debt and 
a return for the risks involved (return on capital).  Consistent with the Direction, the QCA uses 
straight-line depreciation and a benchmark WACC of 6.57%. 

4.2 Regulatory Asset Base 
Under the Ministerial Direction, the QCA must roll forward the RAB for each individual council 
based on their agreed disaggregation of the total Allconnex RAB as at 1 July 2010 and 
subsequent capital expenditure incurred to 1 July 2013.   

4.3 Regulatory Asset Base at 1 July 2010 
Logan Water stated that information on the RAB as at 1 July 2010 is not available for Logan City 
Council.  Logan Water provided a starting RAB based on the value of assets transferred back 
from Allconnex on 1 July 2012.    

The QCA has not been able to identify an agreed disaggregation of the asset base as at 1 July 
2010 by individual council.  The QCA notes however that in response to a request from 
Allconnex, the QCA provided estimates by district, product and asset class as at 1 July 2010.  The 
QCA has therefore established its MAR on this basis.  

Due to timing and methodological differences, the QCA RAB value as at 1 July 2010 is lower than 
Logan Water's submitted value as at 1 July 2012.  The QCA RAB value as at 1 July 2012 is 
compared with the Logan Water value as at 1 July 2012 in section 4.12 below. 

Table 10 QCA RAB as at 1 July 2010 ($m) 

Council Water Sewerage RAB 

Logan 505.39 622.58 1,127.98 

Source: QCA. 

4.4 Capital expenditure in 2010-13 

Logan Water Alliance 

The Logan Water Alliance, established by Logan City Council in 2009, is a joint venture between 
Logan City Council and Tenix Australia, with Cardno and Parsons Brinkerhoff as sub-alliance 
partners to Tenix (SKM 2013a).  The alliance was established to deliver a $200m capital works 
program over a three to four year period.  Logan City Council deemed the Logan Water Alliance 
an appropriate vehicle to deliver the significant infrastructure, planning and capital works 
program that was facing the new council area following the transfer of areas of land from the 
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Gold Coast City Council and the (former) Beaudesert Shire Council as part of local government 
structural reforms in 2008.  This included the future regional cities of Flagstone and 
Yarrabilba.17   

The term of the Logan Water Alliance Program Alliance Agreement is three years with provision 
for annual extensions for a further two years.18  The alliance operates under a contract which 
includes performance based pain and gain share payments.19 

In its 2011-12 review, the QCA found that Allconnex's Alliance Program Management 
Wastewater costs - that is, costs associated with the Logan Water Alliance - of $3.9 million in 
2011-12 were prudent and efficient.  The QCA's review drew significantly on an independent 
review of the Logan Water Alliance, conducted for Allconnex by Evans and Peck in 2011 (QCA 
2012a). 

In 2012-13, the Logan Water Alliance delivered 83% of Logan Water's capital program (SKM 
2013a).  

Ministerial Directions 

Under previous Ministerial Directions, the QCA reviewed the prudency and efficiency of 
Allconnex's forecast capital expenditure for Logan in 2010-11 and 2011-12.  Logan Water was 
not subject to price monitoring in 2012-13. 

As noted above, for this review, Logan Water did not report capital expenditure for 2010-12.  
Logan Water did report on capital expenditure for 2012-13 as part of its 2013-15 submission. 

The QCA considers that capital expenditure for 2010-12 should be based on the audited actual 
capital expenditure in the most recent Allconnex Annual Report July 2011 to September 2012 
(Allconnex 2012).  As the disaggregated actual data underpinning the Allconnex Annual Report 
was not available, the QCA has allocated actual data on the basis of Allconnex's most recent 
data template to the QCA.   

On this basis, the capital expenditure in the Logan area for 2010-13 is shown in Table 11 below.     

Table 11 Logan Water capital expenditure 2010-13 ($m) 

Council 2010-11 2011-12 2012-13 

Logan  83.98  96.64 44.28 

Note: Includes contributed, donated and gifted assets.  Source: Allconnex (2012) and LW (2013b). 

Changes in Logan's capital expenditure forecasts since 2010-11 are shown in Figure 2 below. 

                                                             
 
17 Refer to the SEQ Regional Plan for further information. 
18 QCA (2012a). 
19 LW supporting information (2013). 
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Figure 2 Capital expenditure estimates in submissions ($m) 

 
Source: Allconnex (2010), Allconnex (2011), Allconnex (2012), LW (2013b). 

4.5 Capital expenditure in 2013-15 

Ministerial Direction 

The Ministerial Direction for 2013-15 price monitoring requires the QCA to assess capital 
expenditure for 2013-15 based on: 

(a) a view of the prudency and efficiency of capital expenditure, focussing on any areas of 
significant cost increase and identifying the reasons why 

(b) the existence of robust policies and procedures having regard to good industry practice, 
as well as compliance, using a sample of six capital expenditure projects 

(c) the robustness of the capital expenditure program planning and delivery processes and 
procedures in an overall sense and identify any areas for improvement.  

The Ministerial Direction requires the QCA to review the prudency and efficiency of capital 
expenditure not more than once during the 2013-15 monitoring period.  Only expenditure 
found to be prudent and efficient can be included in the RAB. 

Logan Water's forecast capital expenditure for 2013-15 

Logan Water's forecast capital expenditure for water and sewerage, and by driver, are in Table 
12 and Table 13. 

Table 12 Logan Water capital expenditure 2013 to 2015 ($m) 

 2013-14 2014-15 Total 

Water 21.83 24.03 45.86 

Sewerage 31.21 135.86 167.07 

Total 53.04 159.89 212.93 

Note: Includes contributed, donated and gifted assets.  Capital expenditure as-commissioned.  Source: LW 
(2013b). 
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Table 13 Logan Water forecast capital expenditure 2013 to 2015 (drivers) ($m) 

Capital expenditure driver 2013-14 2014-15 Total 

Growth 5.62 67.58 73.20 

Renewal 22.76 36.33 59.09 

Improvement 8.02 39.18 47.20 

Compliance 2.31 2.80 5.11 

Contributed Assets 14.33 14.00 28.33 

Total 53.04 159.89 212.93 

Note: Capital expenditure as-commissioned.  Source: LW (2013b). 

Logan Water submitted that it is forecasting approximately $457 million in water and sewerage 
infrastructure investment up to 2021-22 to support growth in the council area. 

QCA's approach 

The QCA has considered the prudency and efficiency of Logan Water's forecast capital 
expenditure for 2013-15 in accordance with the Ministerial Direction. 

The QCA's assessment focuses on:  

(a) a detailed review of the prudency and efficiency of a sample of six capital expenditure 
projects and their compliance with capital policies and procedures   

(b) a review of the robustness of capital policies and procedures relating to planning and 
delivery having regard to good industry practice.   

The QCA appointed SKM to assist in its assessment.  The terms of reference for SKM's review 
were consistent with the Direction and circulated to entities prior to the commencement of the 
review.  SKM provided a copy of its draft report to the entities for comment and their responses 
were taken into account in SKM's final report. 

SKM's final report is a detailed review of the sampled projects and capital policies and 
procedures and is available on the QCA's website.  Key issues from the SKM review that 
underpin the QCA's findings are summarised below. 

Prudency and efficiency criteria 

The criteria and processes for determining the prudency and efficiency of capital expenditure 
projects are defined in the Information Requirements for 2013-15.  In summary, to establish: 

(a) prudency, an entity must demonstrate that there is a need for the expenditure, typically 
by reference to an analysis of its driver/s (that is, growth, renewal, improvement and 
compliance) 

(b) efficiency, information is required on the scope and standard of the works and the 
corresponding cost and timing of works.  This should be linked, where relevant, to the 
underlying cost components such as unit rates, on-costs and contingencies and 
supporting materials such as consultant reports.  Information is also required on 
expenditure approval policies and procedures. 

The QCA requires capital expenditure to be included in the RAB only when it is commissioned, 
and contributes productive capacity to the system.  SKM reviewed the compliance of the 
sampled projects against Logan City Council's, Logan Water's and Logan Water Alliance's policies 
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and procedures and SKM's view of good industry practice for the development of capital 
projects, including project prioritisation, a defined review and approvals process, and 
appropriate documentation. 

Sample selection 

The Ministerial Direction required a sample of six capital expenditure projects be selected for 
detailed review.  The sample chosen by the QCA reflected the largest six projects (by dollar 
value) to be commissioned in 2013-15, excluding those that had been reviewed previously by 
the QCA and found to be prudent and efficient.20 

The sample of Logan Water projects reviewed in detail is shown in Table 14 below.  Logan 
Water's sample accounted for 25.9% of its commissioned capital expenditure for 2013-15, 
excluding contributed assets.  SKM reviewed the capital expenditure on an as-incurred basis, as 
this reveals the annual expenditure stream over the life of the project. 

Table 14 Logan Water capital expenditure projects reviewed ($m) 

Project  Driver Commissioned in 
2013-15 

As Incurred in 
2013-15 

1. Chambers Flat Road Pump Station to 
Princess Street Marsden Wastewater 
Conveyance 

Renewals / Growth 
/ Improvement21 

17.37 17.37 

2. New Beith SRWP to Round Mountain 
Reservoir Water Conveyance 

Growth 7.42 7.42 

3. Water Reticulation Main Replacement Renewals 7.06 7.06 

4. Crestmead Trunk Main Augmentation Growth 6.23 6.23 

5. Sewerage Pump Station (SPS)108 Rising 
Main Augmentation 

Renewals / 
Growth22 

5.79 5.79 

6. Logan East PLMP and Fire Flow Project Renewals 3.95 3.95 

Total sampled expenditure  47.82 47.82 

Total capital expenditure (excluding 
contributed assets) 

 184.60 184.60 

Note: Table may not add due to rounding.  Source: LW supporting information (September 2013). 

                                                             
 
20 The Alfred Street Wastewater Pump Station (WWPS) to Loganholme Water Pollution Control Centre (WPCC) 

Rising Main Augmentation project was reviewed by the QCA in 2011-12 and found to be prudent and 
efficient (QCA 2012a).  Accordingly, the QCA excluded the Alfred Street to Loganholme WPCC Rising Main 
Augmentation project ($27.66m in 2013-14) and the Loganholme WPCC, Inlet Works and Bypass project 
($12.44m in 2013-14) from the sample after LW confirmed the projects were a continuation of the previous 
project (LW supporting information (2013)). 

21 Renewals 50%; growth 30%; improvement 20% (LW 2013b). 
22 Renewals 86%; growth 14% (LW 2013b). 
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4.6 Prudency and efficiency of sampled projects 

4.6.1 Chambers Flat Road Pump Station to Princess Street Marsden Wastewater 
Conveyance 
Background 

The Chambers Flat Road Pump Station to Princess Street Marsden Wastewater Conveyance 
project involves the design and construction of a new sewerage pump station at Chambers Flat 
Road and approximately 3km of rising and gravity mains to Princess Street.   

This is the final project in the Logan Village to Kingston Wastewater Conveyance Strategy 
program.  The objective of the strategy is to provide sufficient sewerage conveyance capacity to 
meet the growth needs in Park Ridge East and Logan Village.  The two projects previously 
completed are the Logan Village to Chambers Flat Conveyance Project and the School Road to 
Chambers Flat Conveyance Project. 

The catchment of the Chambers Flat pump station has grown significantly in recent times due to 
construction of new infrastructure which connects new developments and growth areas to the 
pump station.  The existing infrastructure was not sized to cater for this growth; hence the 
likelihood of operational difficulties will increase if the infrastructure is not augmented.  
Significant future growth has also been identified in the catchment, which will exacerbate 
hydraulic capacity issues.  Failure to increase to hydraulic capacity in this network will lead to an 
increased risk of: 

(a) uncontrolled sewerage spills 

(b) possible dry weather spills in the event of asset failure 

(c) public health and safety incidents 

(d) environmental harm. 

Logan Water submitted that the expenditure incurred on the project would be $17.37 million in 
2013-15. 

Prudency 

SKM stated growth and improvement were (respectively) the primary and secondary drivers of 
the project.  Logan Water's data template identified renewals (50%), growth (30%) and 
improvement (20%) as the project drivers.  SKM considered that growth and improvement are 
appropriate drivers for the project given the anticipated growth in the catchment and the 
operational issues in the current main. 

SKM considered that an appropriate options evaluation process had been undertaken and the 
scope of work is appropriate for the purpose described. 

SKM found the project to be prudent. 

Efficiency 

The standards used for the project were based on the 'Logan Water Alliance's Review of Desired 
Standards of Service' (DSS) (2010).  SKM reviewed the DSS against the Design and Construction 
Code and concluded that the DSS were appropriate and generally in line with the Design and 
Construction Code. 

SKM developed a cost estimate for components of the rising main, gravity main and pump 
station elements of the project, based on rates from the 'Logan Water Alliance Priority 
Infrastructure Plan Unit Rates Report' (March 2011) (unit rates report) and unit rates from 
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recent projects.  SKM's estimate was approximately 22% lower than Logan Water's; SKM 
considered that the costs proposed by Logan Water were acceptable given the lack of additional 
contingency allowance and low on-costs in the Logan Water estimate. 

SKM found the project to be efficient. 

Policies and procedures 

SKM found that Logan Water did not apply a standardised approach to cost estimating for this 
project, and there was no evidence of an implementation strategy.  In terms of the absence of 
an implementation strategy, SKM stated that the project can be delivered within the 2014-15 
financial year and noted that Logan Water is undertaking a review of how projects will be 
delivered in 2014-15 onwards. 

Conclusion 

On the basis of SKM's advice, the QCA accepts that the project is prudent and efficient, as 
reflected in Table 15 below. 

Table 15 Chambers Flat Road Pump Station to Princess Street Marsden Wastewater 
Conveyance ($m) 

 Previous years 2013-14 2014-15 Total 

Logan Proposed 0.00 6.21 11.16 17.37 

SKM Adjustment 0.00 0.00 0.00 0.00 

QCA Recommended 0.00 6.21 11.16 17.37 

Note: Capital expenditure as-incurred.  Source: SKM (2013a). 

4.6.2 New Beith SRWP to Round Mountain Reservoir Water Conveyance 
Background 

Round Mountain Reservoir provides storage to service growth within the Greater Flagstone 
Urban Development Area23 (UDA) and is able to provide a complimentary supply into the clear 
water tanks at the South Maclean Water Treatment Plant (WTP)24.  To increase the supply 
capacity from the Southern Regional Water Pipeline (SRWP)25 into the Round Mountain 
Reservoir, the construction of a new dedicated trunk main between the SRWP's Beaudesert 
(New Beith) offtake and the inlet valve chamber of the New Beith Road connection main is 
required. 

The project scope includes the design and construction of 3.65km of trunk main along New 
Beith Road and Pub Lane from the Round Mountain Reservoir to the SRWP offtake. 

In February 2012, Allconnex's prudency and efficiency review of the project estimated the cost 
to be $6.78 million from 2012-13 to 2014-15 (refer to section 4.8 for more information on 
Allconnex's application of prudency and efficiency principles to capital planning). 

Logan Water submitted that the expenditure incurred on the project would be $7.42 million in 
2013-15.  A further $0.41 million was incurred in 2012-13. 

                                                             
 
23 Refer to SEQ Regional Plan and DSDIP website for further information (http://www.dsdip.qld.gov.au).    
24 The South Maclean WTP is owned and operated by Seqwater (http://www.seqwater.com.au).    
25 The 94km SRWP is owned by Seqwater and links the Brisbane, the Gold Coast, Logan, Ipswich and the Scenic 

Rim council areas (http://www.seqwater.com.au).  

http://www.dsdip.qld.gov.au/
http://www.seqwater.com.au/
http://www.seqwater.com.au/
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Prudency 

In May 2012, the (then) Queensland Water Commission (QWC) finalised an investigation into 
water supply options for the stand-alone communities of Beaudesert and Canungra in Scenic 
Rim Regional Council (SRRC).  Based on the QWC report, two options are being considered: 
upgrade of the Helen Street WTP; or connecting SRRC to the SEQ water grid through a 
combination of bulk and trunk assets (owned by Logan City Council and Seqwater) and new 
assets constructed by Seqwater.  Seqwater is preparing a business case for the supply solution 
for SRRC, with the aims of finalising the design of the recommended solution in 2014-15 and 
construction in 2015-16. 

The Logan Water Alliance has assisted Seqwater through undertaking the 'Revision of Logan 
South Water Supply Servicing Strategy (90-12-20)' (Logan South Strategy).26  The Logan South 
Strategy identified significant deferral of trunk main augmentations by supplying the Yarrabilba 
area with bulk water from the SRWP via the Round Mountain Reservoir.  The revised strategy 
deferred construction of the Chambers Flat Trunk Main, a $29 million trunk main connecting the 
SRWP to the Travis Road Reservoir, from 2016 to 2021.  This approach requires the availability 
of the New Beith Road Trunk Main by 2015-16 (SKM 2013a). 

SKM concluded that on a local and regional level, the project was prudent. 

However, the QCA notes that, subsequent to the project being included in the review sample 
for 2013-15 on the basis that it was scheduled for completion in June 2015, Logan Water 
revised the commissioning date to June 2016.  Accordingly, the QCA considers that the costs 
incurred for the project in 2013-15 should be removed from Logan Water's RAB. 

In December 2013, Logan Water advised the QCA that the project was not included in the RAB it 
submitted and that, accordingly, the QCA should not remove it from the RAB for the review 
period.  The QCA notes that this project was chosen for detailed review on the basis of 
preliminary information provided by Logan Water on the capital expenditure data underpinning 
pricing.  On the basis of this information, the QCA chose its sample for detailed review and 
advised Logan Water.   

Pending information from Logan Water that reconciles the project information provided for 
sampling with the information return sheets 5.6.2 (list of projects) and 5.6.1 (commissioned 
capital expenditure), the QCA can only rely on the information provided to it and make 
adjustments on the basis of its judgment and available information. 

Efficiency 

Logan Water considered a number of short and longer term options for the Round Mountain 
Reservoir WSZ.  The outcomes of the options assessment indicated that, unless Wyaralong WTP 
is constructed prior to the existing network reaching capacity (between 2013 and 2018), New 
Beith Road Trunk Main will be required.27  SKM was satisfied that an appropriate range of 
options were selected and adequately reviewed, that the most efficient option had been 
selected and that the scope of works was appropriate to meet the project need. 

                                                             
 
26 The strategy was scheduled for completion in December 2013 and was not available for SKM's review. 
27 In September 2012, DEWS published the Regional Water Security Program for SEQ - Version 2 (RWSP) under 

the Water Act 2000 (Qld) (Water Act), s 360M(1)(b) (DEWS 2012).  The program removed the obligation to 
build: (i) the Wyaralong WTP; (ii) the bulk water pipeline from the Wyaralong WTP to the SRWP; and (iii) the 
bulk water pipeline from the SRWP to the Karawatha Reservoir.  The RWSP is no longer required under the 
Water Act; s 350 of the Water Act requires Seqwater to prepare a Water Security Program for SEQ.  This 
program is expected to be submitted to DEWS by August 2015 (Seqwater 2013). 
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SKM found that the project was efficient. 

Policies and Procedures 

SKM found that Logan Water did not consider alternative investments, substitution possibilities 
between operating and capital costs, and non-network alternatives such as demand 
management in planning the project.  SKM also reported that Logan Water did not apply a 
standardised approach to cost estimating for this project, and there was no evidence of an 
implementation strategy. 

Conclusion 

The QCA has removed project costs for the review period, but not those incurred in 2012-13 as 
these are outside the scope of the review, as shown in Table 16 below. 

Table 16 New Beith SRWP to Round Mountain Reservoir Water Conveyance ($m) 

 Previous years 2013-14 2014-15 Total  

Logan Proposed 0.41 0.00 7.42 7.83 

QCA Adjustment 0.00 0.00 -7.42 -7.42 

QCA Recommended 0.41 0.00 0.00 0.41 

Note: Capital expenditure as-incurred.  Source: SKM (2013a). 

4.6.3 Water Reticulation Main Replacement 
Background 

The Water Reticulation Main Replacement Program is an annual program for the replacement 
of DN100 and DN150 water pipes.  The objective of the program is to improve service continuity 
by extending the life of the asset group and reduce unplanned water interruptions.   

Projects are prioritised through consideration of historical failures, visual condition inspection, 
failure consequence, and operational issues.  The water supply pipes constructed from 1960s to 
1980s - which have a useful life of 60 years - are ageing and some will require replacement over 
the next 10 years.  In addition, some of the pipes constructed with 'white PVC' in the 1990s are 
experiencing poor performance and maintenance difficulties; these will also require 
replacement over the next 10 years.28 

The scope of works planned for delivery in 2013-14 includes the replacement of approximately 
4.3km of 80mm to 150mm water mains.  The scope of works planned for delivery in 2014-15 
had not been finalised at the time of SKM's review but was anticipated to include the 
replacement of approximately 10km of water mains. 

Logan Water submitted that the expenditure (as-incurred) on the project would be $7.06 
million in 2013-15.  A further $2.75 million was incurred in 2012-13. 

Prudency 

Logan Water nominated renewals as the project driver.  SKM considered that renewal was the 
appropriate driver for the project as failure to replace the mains could result in service 
interruptions and income loss through leakage. 

SKM found that the process used for the identification and prioritisation of water mains to be 
included in the program of works was appropriate as it is based upon a consideration of risk and 

                                                             
 
28 LW supporting information (2013). 
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condition and, as such, was in line with good asset management practice.  However, SKM noted 
that no evidence of the implementation of the process had been provided by Logan Water.   

SKM concluded that the project was prudent. 

Efficiency 

SKM developed a cost estimate for the 2013-14 program based on the 2012-13 and 2013-14 
program costs, and also compared Logan Water's tendered unit rates with those of Gold Coast 
Water's Water Main Renewal Program.29  SKM found Logan Water's unit rates were reasonable. 

Further, SKM considered that the development of cost estimates based on unit rates from 
historical delivery of the program was acceptable.  In addition, as the construction works will be 
awarded through a competitive tender process, the will be market tested.  SKM therefore 
concluded that the budget for the 2013-14 program was generally efficient, but recommended 
a 5% reduction to account for high on-costs.  However, as the SKM estimate ($2.064 million) 
was higher than the value originally submitted by Logan Water ($2.058 million) in its data 
template, SKM recommended that the lower Logan Water value be retained.  

Logan Water has assumed a 20% increase in contract rates in future years.  For 2014-15, SKM 
recommended that, as no supporting information had been provided to account for the 
assumed 20% increase in contract rates, the increase in contract rates should be removed.  
SKM's estimate of program costs was $3.78 million; accordingly, SKM recommended a reduction 
of $1.22 million to Logan Water's 2014-15 budget of $5.00 million. 

Policies and procedures 

SKM found that Logan Water did not apply a standardised approach to cost estimating for this 
project, there was no evidence of an implementation strategy, and did not apply a toll gate or 
gateway review process. 

Conclusion 

On the basis of SKM's advice, the QCA accepts that the project is prudent and an adjustment 
should be made for contract rates in 2014-15, as shown in Table 17 below. 

Table 17 Water Reticulation Main Replacement ($m) 

 Previous years 2013-14 2014-15 Total 

Logan Proposed 2.75 2.06 5.00 9.81 

SKM Adjustment 0.00 0.00 -1.22 -1.22 

QCA Recommended 2.75 2.06 3.78 8.59 

Note: Capital expenditure as-incurred.  Source: SKM (2013b). 

4.6.4 Crestmead Trunk Main Augmentation 
Background 

The SEQ Regional Plan identified several areas in Logan City contained that could accommodate 
future urban communities, and other localities that, subject to further planning, could 
accommodate additional long-term development (DIP 2009).  These areas are located along the 
south western corridor, between the existing urban area of Logan and the southern boundary 
of Logan City.   

                                                             
 
29 Refer to QCA (2014 GCW), section 4.6.3. 
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Included in the areas identified for further growth is Park Ridge (DIP 2009).  There is minimal 
existing sewerage infrastructure within Park Ridge.  There are two areas which are currently 
serviced, being an existing commercial precinct adjacent to Mount Lindesay Highway in the 
north western corner of the Major Development Area (MDA), and a retirement resort located in 
the east of the Park Ridge MDA. 

The Crestmead Trunk Main Augmentation forms part of the (draft) Northern Park Ridge 
Servicing Strategy which involves the construction of one section of a wastewater conveyance 
system on the northern boundary of Park Ridge.  The project involves the construction of 
approximately 3km of trunk main between Bumstead Road and Chambers Flat Road Pump 
Station, via Billabong Drive, Crestmead. 

Logan Water submitted that the expenditure (as-incurred) on the project would be $6.23 
million in 2014-15.  However, in September 2013, the Logan Water Alliance identified that the 
downward revision of forecast growth for Park Ridge and other contributing catchments meant 
the project could be deferred until at least 2023. 

Prudency 

Logan Water identified growth as the primary driver for this project. 

SKM considered that, although growth will ultimately be the appropriate driver for this project, 
given the revised timing of developments within the catchment, the project is not currently 
needed. 

Efficiency 

As the project is anticipated to be deferred until 2023, SKM recommended the removal of the 
project expenditure from the current review period. 

Policies and Procedures 

The QCA considers that a policies and procedures review of the project is not warranted, given 
its postponement until 2023. 

Conclusion 

On the basis of SKM's advice, the QCA considers that the costs of this project should be 
removed from Logan Water's RAB, as per Table 18 below. 

Table 18 Crestmead Trunk Main Augmentation ($m) 

 Previous years 2013-14 2014-15 Total 

Logan Proposed N/A 0.00 6.23 6.23 

SKM Adjustment N/A 0.00 -6.23 -6.23 

QCA Recommended N/A 0.00 0.00 0.00 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: QCA calculations. 

4.6.5 SPS108 Rising Main Augmentation 
Background 

The project involves the diversion of the Church Road Pump Station (SPS108) to the new Alfred 
Street Pump Station (SPS69) rising main via a proposed rising main.  The objective of the project 
is to increase conveyance capacity in the network between SPS108 and SPS134 to cater for 
growth, while maintaining levels of service. 
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Logan Water submitted that the expenditure (as-incurred) on the project would be $5.79m in 
2013-15. 

Prudency 

SKM stated growth and renewal were, respectively, the primary and secondary drivers of the 
project.  Logan Water's data template identified renewals (86%) and growth (14%) as the 
project drivers.  SKM considered that growth was the appropriate driver for the project as it will 
increase conveyance capacity in the network between SPS108 to cater for projected growth. 

SKM concluded that the project will be completed and commissioned within the review period.  
Further, SKM considered that the standards used for this project were appropriate given they 
were the adopted standards at the time of design. 

SKM concluded that the project was prudent. 

Efficiency 

Whilst the on-costs on the project (21%) are higher than SKM's recommended on-costs  
(12-20%), SKM recognised that the significant design (and re-design) work undertaken for this 
project had resulted in an lower-cost solution, and a better financial outcome, for the project 
overall.  As such, SKM did not recommend a further reduction of on-costs for this project. 

Policies and Procedures 

SKM found that Logan Water did not apply a standardised approach to cost estimating for this 
project: the unit rates report outlines a methodology for cost estimation including 
recommended percentages for owner’s costs and contingencies.  SKM found that the values 
used for this project were higher than those in the unit rates report. 

SKM also found there was no evidence of an implementation strategy.  However, SKM noted 
that Logan Water is undertaking a review of how projects will be delivered in 2014-15 onwards. 

Conclusion 

Table 19 below shows the expenditure profile for this program. 

Table 19 SPS108 Rising Main Augmentation ($m) 

 Previous years 2013-14 2014-15 Total 

Logan Proposed 0.00 1.09 4.70 5.79 

SKM Adjustment 0.00 0.00 0.00 0.00 

QCA Recommended 0.00 1.09 4.70 5.79 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: SKM (2013a). 

4.6.6 Logan East PLMP and Fire Flow Project 
Background 

The objective of this project is to address the monitoring and pressure management control 
systems failures across Logan East which has resulted in excessive pressures at various locations 
and below standard fire flow in other areas.  This project will establish 12 district metered areas 
(DMAs) to provide improved services and compliance with the DSS. 

The project includes approximately 1.6km of DMA water main augmentations and 0.7km of fire 
flow augmentations.  The project also includes new telemetry, meters, and pressure reducing 
valve controls at 15 DMA inlet structures across Logan East. 
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Logan Water submitted that the expenditure (as-incurred) on the project would be $3.95m in 
2013-15. 

Prudency 

SKM stated improvement and compliance were, respectively, the primary and secondary drivers 
of the project.  Logan Water's data template identified renewals as the project driver.  SKM 
considered that improvement and compliance were the appropriate drivers for the project 
given that the existing flow monitoring system was not maintained and is no longer 
operational30, and given that sections of the network are not meeting fire flow requirements 
specified in the Design and Construction Code. 

In addition, the project should result in savings of $464,000 per year from reduced water losses 
($396,000) and reduction in burst repairs ($68,000).  SKM considered that an appropriate 
options evaluation process has been undertaken and the scope of work is appropriate for the 
purpose described. As such SKM concludes that the project is prudent. 

SKM determined that the project is prudent. 

Efficiency 

SKM considered the allowances for the project's on-costs and contingency to be high.  As such, 
SKM recommended the on-cost allowance be reduced from 22.6% to 20% of the direct costs 
and the contingency allowance be reduced to 20% of the direct costs.  However, as the SKM 
estimate ($4.29 million) was higher than the value originally submitted by Logan Water  
($3.95 million) in its data template, SKM recommended that the lower Logan Water value be 
retained. 

Policies and Procedures 

SKM found that Logan Water did not apply a standardised approach to cost estimating for this 
project and there was no evidence of an implementation strategy. 

Conclusion 

Table 20 below shows the expenditure profile for the Logan East PLMP and Fire Flow Project. 

Table 20 Logan East PLMP and Fire Flow Project ($m) 

 Previous years 2013-14 2014-15 Total 

Logan Proposed 0.00 1.14 2.81 3.95 

SKM Adjustment 0.00 0.00 0.00 0.00 

QCA Recommended 0.00 1.14 2.81 3.95 

Note: Capital expenditure as-incurred.  Source: SKM (2013a). 

4.7 Adjustments to sampled projects  
On the basis of SKM's detailed review of six sampled projects, the QCA has reduced 2013-15 
expenditure in respect of three projects, as per Table 21 below.  The overall reduction of  
$14.87 million (29.2% of the sampled projects) is predominantly due to a deferral of  
$13.65 million for two projects that have been postponed until after 2013-15. 

                                                             
 
30 Refer to SKM (2013a), section E.4. 
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Table 21 Review of Capital Expenditure for 2013-15 ($m) 

Project SKM Assessment Expenditure* 

 Prudent Efficient Comment Logan SKM / 
QCA 

QCA 

1. Chambers Flat Road 
Pump Station to Princess 
Street Marsden 
Wastewater Conveyance 

Yes Yes Prudent and efficient. 17.37 0.00 17.37 

2. New Beith SRWP to 
Round Mountain Reservoir 
Water Conveyance 

Yes Yes Prudent and efficient. 
Removed from RAB by 
QCA due to 
commissioning outside 
2013-15. 

7.83 -7.42 0.41 

3. Water Reticulation Main 
Replacement 

Yes No Reduction to reflect high 
on-costs and unjustified 
increase in contract rates. 

9.81 -1.22 8.59 

4. Crestmead Trunk Main 
Augmentation 

No No Project deferred by LCC 
(through planning 
process) due to lack of 
growth. 

6.23 -6.23 0.00 

5. SPS108 Rising Main 
Augmentation 

Yes Yes Prudent and efficient. 5.79 0.00 5.79 

6. Logan East PLMP and 
Fire Flow Project 

Yes No SKM estimate of project 
costs is higher than 
submitted by LW; lower 
number adopted. 

3.95 0.00 3.95 

Total    50.99 -14.87 36.11 

* Includes expenditure on projects incurred in 2012-13. Source: SKM (2013a). Table may not add due to 
rounding. 

To translate the as-incurred adjustments of Logan Water's capital projects into as-
commissioned adjustments, the QCA relied on Logan Water's data template.  However, the 
template added as-incurred costs over the life of multi-year projects to calculate as-
commissioned costs for capital projects.  Given the overall reduction was $14.87 million, the 
QCA does not consider this issue to have had a material impact on Logan Water's MAR. 

The QCA recommends that Logan Water capitalise interest over the life of work in progress at 
the WACC to calculate the as-commissioned value (see QCA 2005 and ACG 2004).   

The unit rates report recommends the use of a 20% for on-costs.31  SKM reported that an "area 
of concern" in two of the six projects reviewed was a high value of on-costs32 based on its 
project experience and review of on-costs for the other SEQ entities.  SKM suggested a range of 
12-20% should be adopted, according to complexity of the project and noted that its review of 
the sampled projects had recommended an average reduction to on-costs of 1.3%.  SKM 

                                                             
 
31 LW supporting information (2013). 
32 Refer to SKM (2013a), section 5.4. 
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recommended a 1.3% reduction to Logan Water's non-sampled capital expenditure projects for 
2013-14 and 2014-15.33   

The QCA notes that although two sampled projects had on-costs above 20%, two other sampled 
projects had on-costs below 12%, with the average on-costs for sampled projects lying within 
the recommended range of 12-20%.  The QCA has therefore not applied SKM's recommended 
savings to non-sampled projects. 

4.8 Policies and procedures  

Capital expenditure planning from 2010 to 2012 

In the 2010-11 and 2011-12 reviews, the QCA reported on Allconnex's approach to capital 
planning.   

Table 22 below summarises the QCA's key findings from these reports. 

Table 22 Allconnex's capital planning - 2010 to 2012 

Year QCA's capital planning findings 

2010-11 Allconnex advised that its initial submission was premised on a consolidation of its participating 
councils’ capital expenditure forecasts for 2010-11 (totalling $485.4m).  Subsequently, Allconnex 
undertook a comprehensive review of the capital program based on prudency and efficiency 
principles and deferred or removed approximately $168m in capital expenditure for 2010-11 
(bringing total capital expenditure to $314.9m after a QCA adjustment of $2.5m was applied).   

The $168m saving was part of a $500m capital expenditure saving identified by Allconnex for its 
first five years of [planned] operation. 

In its draft report, the QCA made a number of recommendations for project selection and 
prioritisation across the three council districts; in particular, the QCA encouraged Allconnex to take 
into account a regional perspective when developing future capital works programs.  Allconnex 
supported the QCA's recommendations on its capital planning process. 

2011-12 Allconnex submitted that actual capital expenditure for 2010-11 was $217.5m.  Allconnex 
identified the re-scoping of two major projects as having a significant impact on its original 2010-
11 capital expenditure estimates: (a) the Stapylton STP construction was deferred, saving $60m 
over five years; and (b) the Merrimac West Wastewater Upgrade was found to cost $126m more 
than an alternative pump station option. 

Allconnex noted that: (a) around 70% of its planned capital expenditure over the next three years 
was growth related, including significant future development in the Logan East and South areas; 
and (b) the timing of these developments and supporting infrastructure would play a significant 
part in infrastructure planning. 

Allconnex stated that an external review of the efficiency of the Logan Water Alliance had been 
undertaken, recommendations of which were under consideration.34 

Allconnex forecasted its 2011-12 capital expenditure to be $182.97m, a decrease of $344.53m on 
the forecast of $527.50m provided in 2010-11. 

Allconnex also provided an update on improvements to its capital planning processes. 

Source: QCA (2011), QCA (2012a). 

Capital expenditure planning from 2013 to 2015 

Logan Water submitted that strategic and master planning takes a long term view of Logan 
City's water and sewerage needs, providing the basis for future capital works programs for up to 

                                                             
 
33 Refer to SKM (2013a), section 5.4 (Table 5.6).  The 1.3% is the average of SKM's proposed reduction in on-

costs across the six sampled projects. 
34 Refer to QCA 2012a for details of the recommendations. 
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40 years.  At the next level, catchment-based planning determines the most appropriate 
infrastructure solutions through options analysis; at this level, assumptions such as population 
growth, future land use, employment growth, development timing and resultant demand are 
confirmed by local and state planning documents.  To ensure infrastructure investment 
decisions are not based solely on price, planning considerations include: 

(a) total water cycle management (TWCM) planning35 

(b) full-life cycle costs, sustainability and triple bottom line considerations 

(c) non-asset solutions 

(d) operational improvements 

(e) risk 

(f) maximising existing infrastructure life 

(g) flexibility in servicing strategies to provide for uncertainties (LW 2013a). 

The assessment of capital expenditure during the price monitoring period also takes into 
account the robustness of the capital expenditure program planning and delivery processes and 
procedures in an overall sense, and identifying any areas for improvement.  This review is 
conducted with respect to good industry practice. 

Most Logan Water capital projects continue to be carried out through the Logan Water Alliance 
(refer to section 4.4 above).  SKM observed that the alliance project fee of 14% would have 
been reasonable in 2009 when the council entered into the contract but, "[d]ue to substantial 
changes in the market, this fee is now considered to be high".  In August 2014, Logan City 
Council will relinquish its contract with the Logan Water Alliance; future capital works 
procurement and delivery are being considered by the council (SKM 2013b). 

SKM reviewed whether Logan Water's policies and procedures reflect good industry practice, 
drawing on the initiatives outlined in previous reviews and some new items: 

(a) a standardised approach to cost estimating including whether a summary document had 
been prepared to facilitate review and reporting 

(b) a gateway review process 

(c) detailed analysis of options for major projects 

(d) only commissioned capital expenditure is included in the RAB 

(e) compliance with legislation and corporate plans 

(f) consideration of efficiency from a regional perspectives 

(g) whether the asset management system is consistent with Publicly Available Specification 
55 - Asset Management (PAS-55)36 or similar 

(h) procurement and other delivery processes. 

SKM's review is summarised below. 

                                                             
 
35 Developing LCC's TWCM plan (previously required under the Environmental Protection (Water) Policy 2009 

(Qld)), is included in the Logan Rivers and Wetlands Recovery Program (http://www.logan.qld.gov.au/) (LCC 
2013c). 

36 PAS-55 is published by the British Standards Institution. 

http://www.logan.qld.gov.au/
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Standardised approach to cost estimating 

Part D of a project's business case development in the 'Logan City Council Water Infrastructure 
Procedures for Capital Works Program Development' (August 2012) (capital works procedures) 
outlines the cost estimate for the project.  The unit rates report sets out a standardised 
approach to cost estimating that SKM considered to be consistent with good industry practice.  
However the unit rates report is not referenced by the capital works procedures and hence 
does not outline when the method contained in the unit rates report is required to be used.  As 
a result of this disconnect, SKM concluded that the procedures were not robust in this area. 

Logan Water subsequently advised that unit rates, project owner's costs and contingency 
factors provided in the unit rates report are intended to be used to cost infrastructure at a 
strategic or master planning level.  SKM acknowledged that the unit rates report states that, to 
"achieve greater accuracy when estimating the cost of infrastructure identified at the detailed 
planning or design level, it is recommended that a more detailed cost estimating approach be 
employed". 

However, SKM notes that, for some projects at the detailed planning level or design level, a unit 
rates cost estimating method is used.  Irrespective of this, SKM considered documenting 
procedures to be good practice to achieve consistent application. Therefore, SKM concluded 
there was merit in cross referencing the two documents relating to cost estimation, particularly 
as the procedural advice on not using unit rates at the detailed planning stage is contained in 
the unit rates report. 

All projects are required to have summary documents prepared in accordance with a procedure 
for a Project Brief.  SKM reported that the process was consistent with good industry practice 
and was robust. 

Gateway review 

The 'Logan City Council Approval Process for Logan Water Alliance Work Packages' (May 2013) 
meets the requirement of a gated review process that SKM concluded was in keeping with good 
industry practice. 

Detailed analysis of options for major projects 

Part C of a project's business case development requires a multi-criteria analysis of a range of 
options.  SKM considered this met the requirements of good industry practice and was robust. 

Only includes only commissioned capital expenditure from 1 July 2010 in the RAB 

SKM required information relating to 2010-13 expenditure and the year completed and 
commissioned to make a determination as to whether the RAB only includes commissioned 
capital expenditure from 1 July 2010. 

As noted above, the QCA has adopted data from the Allconnex Annual Report to populate 
capital expenditure on an as-commissioned basis from 2010-12.   

Compliance 

SKM's review of key Logan City Council and Logan Water documents governing major capital 
expenditure is shown below. 
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Table 23 Logan Water compliance with legislation 

Document SKM Assessment 

Logan City Council Water Infrastructure 
Procedures for capital works program 
development Version 2 (August 2012) 

Part B of a project’s business case development requires 
documentation of the legislation that requires this project. 

Water and Wastewater Planning & 
Reporting Framework - v2 

Legislation referenced: Water Supply (Safety and Reliability) Act 
2008 (Qld); the DR Act, Environmental Protection Act 1994 (Qld) 
and the Sustainable Planning Act 2009 (Qld). 

Environmental Legal and Other 
Requirements Overview Register 

Legislation referenced: Environmental Protection Act 1994 
(Qld); Plumbing and Drainage Act 2002 (Qld); Public Health Act 
2005 (Qld); the DR Act; Sustainable Planning Act 2009 (Qld); 
Water Supply (Safety and Reliability) Act 2008 (Qld); and the 
Water Act 2000 (Qld).  

Source: SKM (2013a). 

SKM concluded that the capital expenditure policies and procedures supplied met Logan 
Water's regulatory compliance requirement. 

Further, Logan Water advised that, as part of its requirement to develop a Water Netserv 
Plan37, Logan City Council is developing a Business Management Framework (BMF) for the 
ongoing management of its commercial water business.  This framework provides direct 
linkages to and supports council's corporate and organisational priorities and plans and will also 
replace the 'Water and Wastewater Planning & Reporting Framework' in ensuring council meets 
its ongoing compliance requirements. 

The BMF will formalise and document Logan Water's services / business functions and how the 
business responds to legislation in general.  Further, as Part of its Water Netserv Plan Part B, 
Logan Water is developing a range of management plans to align with the following focus areas: 

(a) safety 

(b) customer service excellence 

(c) financial and business efficiency 

(d) environmental responsibility 

(e) deliver and maintain assets 

(f) people 

These focus areas relate to Logan Water's 'mandate' to provide safe, reliable and sustainable 
water and sewerage services for the benefit of the Logan community.  This is one of the five 
purposes of Water Netserv Plans under the DR Act.38 

Considers regional perspective 

SKM noted that the DR Act requires SEQ service providers to prepare Water Netserv Plans by 1 
March 201439.  An entity's Water Netserv Plan must indicate how the entity plans to achieve 
effective outcomes for the provision of water and sewerage services in the entity's area and the 
SEQ region.  SKM noted Logan City Council's draft Water Netserv Plan contained extensive 

                                                             
 
37 DR Act, s 99BJ. 
38 Section 99BM. 
39 Section 99BJ. 
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description of coordinated regional planning in sections titled 'We need coordinated 
infrastructure to meet our growing needs' and 'Regional and local planning'.  Further, the capital 
works procedures reference the draft Water Netserv Plan as a supporting document.  SKM 
concluded that Logan Water's capital planning process complied with the regional perspective 
requirement. 

Logan Water's annual operations report40 for 2012-13 confirmed Logan City Council has met its 
obligation to prepare a Water Netserv Plan under the DR Act (LCC 2013d).  The council's Water 
Netserv Plan Part A was endorsed by the Minister for State Development, Infrastructure and 
Planning in November 2013.41 

Further, the Bulk Water Supply Code (DEWS 2013a) also includes provisions for co-ordinated 
water system planning between the bulk and distribution sectors in SEQ to achieve 
infrastructure planning (including water quality improvements) on a best value for money basis.  
Logan Water indicated its participation in one of the Key Possible Projects included in the Bulk 
Water Supply Code: the potential water supply to Beaudesert via Logan's water supply system 
(referred to in section 4.6.2 above).42 

Logan Water also participates in various SEQ regional initiatives such as the: 

(a) SEQ Water Service Provider Partnership 

(b) SEQ Operations Committee 

(c) SEQ Strategy and Planning Committee 

Seqwater and the five SEQ service providers are all members of these regional groups.  In 
general terms, these initiatives support achievement of legislative requirements and obligations 
under the Bulk Water Supply Code for SEQ's water service providers to work collaboratively for 
the greater benefit of the SEQ community.43  

The QCA considers that the realisation of benefits due to a regional perspective should be 
captured and reported, to demonstrate regional efficiencies are being pursued and achieved. 

Asset management system 

Logan Water has adopted the National Asset Management System (NAMS) framework - based 
on the International Infrastructure Management Manual (IIMM)44 - for its Asset Management 
Policy and Asset and Services Management Plan (ASMP).  The IIMM provides Queensland 
councils with a basis for asset management planning including a road map for preparing an 
asset management plan (DLGP 2011). 

SKM considered good industry practice for asset management is specified by PAS-55.45  Based 
on the documentation it reviewed, SKM reviewed Logan Water's asset management system 
against PAS-55.  SKM identified a range of issues with Logan Water's asset management system.  
For example, asset management training was not included in the asset management 
documentation and requirements for (i) implementation of asset management plans, (ii) 
performance assessment and improvement, and (iii) management review, were partially 

                                                             
 
40 The AOR is required under the LGR, s 190(1)(c). 
41 LCC supporting information (2013). 
42 LW supporting information (2013). 
43 LCC supporting information (2013). 
44 The IIMM is published by the Institute of Public Works Engineering Australia (IPWEA). 
45 Compliance with PAS-55 is not an objective of LCC (SKM 2013a, section 3.3.3). 



Queensland Competition Authority Capital Costs 

 34  
 

addressed.  Accordingly, SKM concluded that Logan Water's asset management system was not 
in keeping with good industry practice and was not robust.  

SKM also reported, however, that Logan Water's ASMP outlines a number (14) of tasks to 
improve asset management in the water business.46  Logan Water advised that the 
improvement program is being progressively implemented; consultants have been engaged to 
assist Logan Water with a number of the tasks.47  

Procurement 

The Logan Water Alliance has a 'Procurement Management Plan' (procurement plan) in place 
which sets out the policies, procedures and processes to be followed by the alliance team for all 
procurement related activities.  Although no multi-year procurement strategy and cost-saving 
targets have been developed by the Logan Water Alliance, SKM considered that the 
procurement plan was in accordance with the procurement practices adopted by most alliance 
type of joint ventures and aligned with good industry practices in general. 

All procurement related activities (except capital projects which are carried out through Logan 
Water Alliance) need to follow the policies and procedures set in the Logan City Council's 
'Procurement Policy and Procurement Policies Manual' (procurement manual).  SKM reported 
that the procurement manual was under review and cost-saving targets are not included in the 
review.  A strategic procurement plan had yet to be developed.  Accordingly, SKM concluded 
that Logan Water's procurement practices represented work in progress and, as such, contained 
areas for improvement that it should endeavour to align with good industry practice. 

Summary of findings on policies and procedures 

The QCA notes that SKM found that Logan Water's capital planning policies and procedures 
were not always consistent with good industry practice but Logan Water was generally aware 
of, and plans to address, these issues.   

For example, SKM concluded that Logan Water's asset management system could be improved. 
For example, asset management training was not included in the asset management 
documentation and requirements for (i) implementation of asset management plans, (ii) 
performance assessment and improvement, and (iii) management review, were partially 
addressed.  However, SKM noted Logan Water has identified a number of tasks to improve 
asset management in the business. 

SKM did not quantify any savings arising from its review of policies and procedures.  The QCA 
notes that this is typical of such reviews which do not readily lend themselves to quantification.  

4.9 Summary of adjustments for 2013-15 
The effects of the QCA adjustments to capital expenditure are shown below. 

  

                                                             
 
46 Refer to SKM (2013b), section 3.3.4. 
47 LW supporting information (2013). 
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Table 24 Logan Water's and QCA's capital expenditure as-commissioned ($m) 

 2013-14 2014-15 

Logan Water's proposed capital expenditure 
(incl. contributed assets) 

53.04 159.89 

QCA adjustments to sampled capital expenditure 0.00 -14.87 

Total capital expenditure 53.04 145.02 

Source: QCA calculations. 

4.10 Contributed, Donated and Gifted Assets 
Under the Ministerial Direction, the QCA must accept that, in setting prices entities may have 
applied a revenue offset approach to account for capital contributions received.  This approach 
is to remain in effect until such time as the entity nominates, through their price monitoring 
returns, to adopt the asset offset method.  Where a change in methodology is adopted, the RAB 
is not to be adjusted retrospectively. 

Under legislation, a maximum charge applies for capital contributions (for water, sewerage, 
transport and public parks).  For example, the cap for a three-bedroom dwelling is $28,000 
(DSDIP 2013).  The maximum charge remains in place while a review of infrastructure planning 
and charging is underway by the Department of State Development, Infrastructure and Planning 
(DSDIP 2013).     

Under the price monitoring framework, the QCA assesses whether the methodology adopted by 
the entities to forecast contributed assets and capital contributions is reasonable in the 
circumstances. 

Logan Water's submission 

Logan Water has adopted the asset offset approach to capital contributions.  Logan Water 
noted developer contributions are largely network infrastructure installed in local subdivisions, 
but some donated assets may be trunk infrastructure built by a developer under an 
infrastructure agreement with the council.  Logan Water provided data from 1 July 2012, 
consistent with its starting RAB as at 1 July 2012. 

Table 25 Logan Water contributed assets and capital contributions ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Contributed Assets na na 14.00 14.33 14.00 

Capital Contributions na na 12.71 11.99 10.64 

Total na na 26.71 26.32 24.64 

Source: Allconnex (2012), LW (2013b). 

QCA's analysis 

The QCA accepts Logan Water's forecasts of contributed assets and capital contributions from 
2012-13, but has used the actual data for 2010-11 and 2011-12 from Allconnex's 2011-12 
Annual Report rather than forecasts.   
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Table 26:  Revised contributed assets and capital contributions ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Contributed Assets 9.99 20.65 14.00 14.33 14.00 

Capital Contributions 9.29 6.99 12.71 11.99 10.64 

Total 19.28 27.64 26.71 26.32 24.64 

Source:  Allconnex (2012), LW (2013b). 

4.11 Return on assets 
The Ministerial Direction required the QCA to advise a benchmark WACC by 31 January 2013.  
The QCA is also required to monitor the WACCs applied by entities against the benchmark.  

By 31 January 2013, the QCA advised a WACC benchmark of 6.57% (post-tax nominal) for  
2013-15.  The benchmark WACC and supporting information were also published on the QCA 
website.  In doing so, the QCA noted that it had applied its (then) current methodology to 
calculate the benchmark WACC.  Further, that the benchmark WACC is used to calculate the 
MAR in the QCA’s price monitoring reports.  However, the entities retain control over their 
actual WACC assumptions and prices during the monitoring period. 

Logan Water adopted the benchmark WACC of 6.57%.   

To ensure that the total return on capital is equivalent to WACC, there needs to be an 
adjustment to avoid double-counting of inflationary gain.  This is a standard adjustment made 
by the QCA under its nominal framework.48  To estimate inflation, the Ministerial Direction 
requires the QCA to use the annual March to March ABS CPI (all groups, Brisbane).  Both Logan 
Water and the QCA have used the same estimates to index the RAB from 1 July 2013.49 

Logan Water's estimate of the return on capital resulting from the 6.57% WACC and its estimate 
of the RAB is compared with the QCA's estimate in the tables below.  As the WACC and 
indexation rate is the same, the difference in return on capital estimates is due to the QCA's 
higher starting RAB as at 1 July 2013, as noted below.  

  

                                                             
 
48 This issue arises as the nominal WACC is applied to a nominal RAB and is explained on page 197 of the 

Dalrymple Bay Coast Terminal Draft Access Undertaking (QCA 2004). 
49 As per the Information Requirements for 2013-15, the indexation is 3.6% for 2010-11, 1.3% for 2011-12, 2.1% 

for 2012-13, and 2.5% for 2013-15. 
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Table 27 Return on capital ($m)  

 2013-14 2014-15 

Water Sewerage Water Sewerage 

LW QCA LW QCA LW QCA LW QCA 

Gross return 
on capital 

35.9 37.2 42.8 43.7 36.8 37.8 50.4 47.5 

Less 
indexation 

-13.3 -14.1 15.9 -16.6 -13.7 -14.4 -18.7 -18.1 

Return on 
capital 

22.5 23.0 26.9 27.1 23.1 23.4 31.7 29.5 

Source: LW (2013b), QCA calculations. 

4.12 RAB roll forward  
In accordance with the Ministerial Direction and normal regulatory practice, the initial RAB is 
rolled forward to account for capital expenditure, inflationary gain, depreciation (return of 
capital) and disposals.  In calculating regulatory depreciation, the QCA is required to take into 
account the existing useful lives attaching to the individual assets or relevant asset classes. 

Logan Water's submission 

As noted previously, Logan Water used a starting RAB value as at 1 July 2012 consistent with the 
Allconnex transfer value.  Logan Water did not report capital expenditure for 2010-12.  

Logan Water calculated depreciation for regulatory purposes using the straight-line method and 
using existing asset lives.  Asset lives for assets included in the transferred RAB are lower than 
new additions for 2012-13 as the assets transferred have a reduced remaining life as they were 
part of the way through their useful life. 

Table 28 Logan Water asset base roll forward - water ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB - - 527.33 533.49 545.66 

Net additions - - 8.46 12.37 15.01 

Indexation - - 10.97 13.31 13.66 

Depreciation - - -12.47 -13.01 -13.78 

Disposals   -0.80 -0.50 -0.40 

Closing RAB - - 533.49 545.66 560.15 

Note: Net additions are net of capital contributions. Source: LW (2013b). 
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Table 29 Logan Water asset base roll forward - sewerage ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB - - 639.74 642.23 651.41 

Net additions - - 9.12 14.35 120.24 

Indexation - - 13.21 15.89 18.72 

Depreciation - - -19.35 -20.16 -22.05 

Disposals - - -0.48 -0.90 -0.72 

Closing RAB - - 642.23 651.41 767.60 

Note: Net additions are net of capital contributions. Source: LW (2013b). 

QCA Analysis 

As noted previously, the QCA considers that the starting RAB value as at 1 July 2010 should 
reflect the final Allconnex RAB as at 1 July 2010 as previously advised by the QCA.  Capital 
expenditure data for 2010-12 should reflect actual data in the Allconnex Annual Report.  The 
QCA has therefore adopted this position in its RAB roll-forward. 

The QCA applied straight-line depreciation in 2013-15 and the indexation as set out in the 
Information Requirements for 2013-15. 

The QCA starting RAB for 2013-15 is higher than Logan Water's for both water and sewerage 
assets.  The difference arises due to the use of the QCA RAB as at 1 July 2010 and the use of 
actual data for 2010-12 from the most recent Allconnex Annual Report. 

Table 30 QCA asset base roll forward - water ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB 505.39 533.47 560.01 559.53 571.64 

Capex 36.68 52.38 21.37 21.83 15.39 

Indexation 18.67 7.19 11.84 14.14 14.37 

Depreciation -17.24 -20.29 -19.96 -13.90 -14.64 

Disposals -0.73 -0.46 -0.80 -0.50 -0.40 

Capital 
contributions 

-9.31 -12.30 -12.93 -9.46 -9.02 

Closing RAB 533.47 560.01 559.53 571.64 577.34 

Source: QCA calculations. 
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Table 31 QCA asset base roll forward - sewerage ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB 622.58 657.36 663.80 657.50 666.62 

Capex 47.30 44.25 23.35 31.21 129.63 

Indexation 23.06 8.73 14.04 16.62 18.08 

Depreciation -24.33 -30.39 -29.42 -20.94 -22.78 

Disposals -1.29 -0.81 -0.48 -0.90 -0.72 

Capital 
contributions 

-9.97 -15.34 -13.78 -16.86 -15.62 

Closing RAB 657.36 663.80 657.50 666.62 775.21 

Source: QCA calculations. 

4.13 Capital Costs  
A comparison of Logan Water and QCA capital costs is provided in the table below. 

Table 32 Comparison of Logan Coast and QCA Capital Costs ($m) 

 2013-14 2014-15 

 Water Sewerage Water Sewerage 

 LW QCA LW QCA LW QCA LW QCA 

Gross return on capital 35.9 37.2 42.8 43.7 36.8 37.8 50.4 47.5 

Indexation -13.3 -14.1 -15.9 -16.6 -13.7 -14.4 -18.7 -18.1 

Net return on capital 22.5 23.0 26.9 27.1 23.1 23.4 31.7 29.5 

Return of capital 13.0 13.9 20.2 20.9 13.8 14.6 22.0 22.8 

Total capital costs 35.6 36.9 47.1 48.0 36.9 38.0 53.8 52.2 
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5 OPERATING COSTS 

Under the Ministerial Direction, the QCA is required to inform customers of the costs and other 
factors underlying water and sewerage services, including distinguishing between bulk and 
distribution/retail costs.  Bulk water costs are treated as a pass-through item. 

Further, the QCA is required to review the prudency and efficiency of Logan Water's operating 
costs and its policies and procedures.  The Ministerial Direction requires a focus on areas of 
significant cost increase, and specifically refers to the operating cost categories of materials and 
services, employees, corporate costs and electricity.  

5.1 QCA's approach 
The QCA considered the prudency and efficiency of Logan Water's forecast operating costs for 
2013-15 in accordance with the Ministerial Direction. 

The QCA's assessment focussed on:  

(a) identifying the bulk and distribution/retail components of operating costs and the 
reasons for cost increases 

(b) high-level benchmarking of operating costs 

(c) a review of Logan Water's policies and procedures against good industry practice 

(d) the treatment of bulk water costs as a pass-through item  

(e) the prudency and efficiency of materials and services, employees (and contractors), 
corporate costs and electricity. 

The QCA appointed SKM to assist in its assessment of operating and capital expenditure.  As 
noted in the previous chapter, the terms of reference for SKM's review were consistent with the 
Direction and circulated to entities prior to the commencement of the review.  SKM provided a 
copy of its draft report to the entities for comment and their responses were taken into account 
in SKM's final report. 

SKM's final report is a detailed review of the operating costs and policies and procedures and is 
available on the QCA's website.  Key issues from the SKM review that underpin the QCA's 
findings are summarised below. 

5.2 Total operating costs 
Logan Water submitted operating costs of $117 million in 2013-14 and $125 million in 2014-15.  
Almost half of Logan Water's forecast operating costs over the 2013-15 period is the cost of 
purchasing bulk water from Seqwater (Figure 3). 
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Figure 3 Logan Water’s operating costs 2013-15 ($m) 

 
Source: LW (2013b).   

Logan Water's submitted 2013-15 operating costs are as published in the 2013-14 budget. 
Operating cost components have been forecast using specific cost escalators, depending on cost 
type.  Table 33 shows Logan Water's detailed operating cost forecast. 

Table 33 Logan Water's forecast operating costs ($m) 

 2012-13 2013-14 2014-15 

Bulk water  48.5   54.0   59.5  

Materials & services  12.1   12.0   12.4  

Employees & contractors  21.8   25.7   26.6  

Corporate costs  4.6   5.4   5.6  

Electricity  2.4   3.3   3.6  

Tax  10.1   11.4   12.2  

Other  3.7   4.7   4.8  

Total operating costs  103.2   116.5   124.7  

Note: excludes unregulated services.  Source: LW (2013a, 2013b). 

Logan Water’s 2013-14 operating costs are 12.9% or $13 million higher than in 2012-13.  As 
with other distribution-retail entities, Logan Water has forecast an increase ($5 million) in  
2013-14 bulk water costs, over which it has little control.  However, Logan Water is also 
forecasting cost increases ($8 million) in distribution-retail operating costs.  Logan Water's 
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operating cost increase is broad based. All cost categories contribute to the overall increase in 
operating costs, with the exception of materials and services (Figure 4).   

Figure 4 Contributions to change in operating costs 2013-14 

 
Source: LW (2013b). 

5.3 Benchmarking  
SKM (2013a) conducted high-level benchmarking of Logan Water's operating expenditure 
against other Australia water entities.  SKM's analysis highlights four non-SEQ entities that were 
the most comparable to Logan Water.   

SKM concluded that Logan Water's water operating expenditure was higher than comparable 
entities and Australian benchmarks (Figure 5).  Logan Water attributes higher water costs to 
bulk water costs, over which it has little control.   

Logan Water's sewerage operating expenditure is similar to comparators (Figure 6). 
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Figure 5 Water operating cost benchmarking 

 
Source: SKM (2013a). 

Figure 6 Sewerage operating cost benchmarking 

 
Source: SKM (2013a). 
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5.4 Policies and planning 
SKM (2013a) found a number of areas where Logan Water's policies and procedures for 
operating costs are not consistent with good industry practice. These include inadequate asset 
management processes (Table 34 below).  

Table 34 Assessment of Logan Water's operating costs policies  

Policy SKM assessment Possible areas for improvement 

Legislative 
compliance 

Consistent with good industry 
practice.  

 

Regional 
perspective 

Consistent with good industry 
practice. 

 

Asset 
management 

Not consistent with good industry 
practice.  

Logan Water's ASMP lists 14 tasks to improve asset 
management in the water business  (section 4.8 
above) 

Procurement Consistent with good industry 
practice. 

Could undertake post-implementation benefits 
realisation reviews of projects 

Should complete review of the Procurement Policies 
Manual and include cost savings targets in the review. 

Should develop a strategic procurement plan. 

Budget 
formation 

Consistent with good industry 
practice. 

Benchmark controllable operating expenditure against 
similar entities  

Establish savings options through review of business 
operating processes for improvements in operating 
efficiency 

Develop and document formal budget preparation 
procedures 

Implement robust capital works selection and gateway 
decision making process to help target infrastructure 
that require higher benchmark operation and 
maintenance expenditure  

Source: SKM (2013a). 

The QCA notes SKM's findings and recommends that Logan Water put in place policies and 
procedures to achieve good industry practice in the above areas. 

Bulk water 

The Ministerial Direction requires the QCA to allow Logan Water to treat bulk water costs as a 
'cost-pass-through' item.  To this end, the QCA has reviewed Logan Water's tariffs (Appendix B) 
against those charged by Seqwater.  Logan Water has passed through the bulk water price to 
customers. 

However, Logan Water's 2013-14 forecast bulk water cost ($54.0 million) is based on the 
previous bulk water price announced in 2010.  Logan Water submitted that it did not update its 
budgeted costs for the more recent bulk water price announced in May 2013 (DEWS 2013b) 
because of materiality (Logan Water 2013a).  The QCA has applied the more recent bulk water 
prices, which are $25/ML lower for the Logan region.   Adjusting for this and its review of bulk 
water demand (Chapter 3), the QCA reduced bulk water costs by 1.9% in 2013-14 and 0.7% in 
2014-15 (Table 35).   The bulk water costs are then passed-through into the MAR. 
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Table 35 Bulk water costs  

 2013-14 2014-15 

Logan Water bulk water cost ($m) 53.98 59.49 

Logan Water bulk water demand (ML) 20,347 20,705 

QCA bulk water demand (ML) 20,151 20,568 

Bulk water price ($/kl) 2.63 2.87 

QCA revised bulk water cost ($m) 52.96  59.09  

Variance ($m) -1.02 -0.39 

Variance (%) -1.9% -0.7% 

Source:  LW (2013b), DEWS (2013b).  

5.5 Prudency and efficiency of non-bulk operating costs 
Consistent with the Ministerial Direction, the QCA has reviewed the prudency and efficiency of 
materials and services, employees (and contractors), corporate costs and electricity.  These 
represent 74% of Logan Water's non-bulk operating costs in 2013-15 (Table 36). 

Table 36 Logan Water non-bulk operating costs sampled for review ($m) 

Cost 2012-13 2013-14 2014-15 

Materials & services 12.13 11.99 12.38 

Employees & contractors 21.77 25.69 26.65 

Corporate costs 4.57 5.43 5.55 

Electricity 2.43 3.32 3.63 

Total sample 40.90 46.43 48.21 

Total non-bulk operating costs 54.73 62.52 65.25 

Source: LW (2013b).   

The QCA's review considers whether each sampled expenditure item is: 

(a) prudent - required to meet Logan Water's legal and regulatory obligations or its contracts 
with customers and 

(b) efficient - undertaken in a least-cost manner over the life of the relevant assets and is 
consistent with relevant benchmarks. 

Materials and services 

Materials and services costs represent expenditure that are not captured in the other operating 
cost categories.  Logan Water has budgeted for materials and services expenditure to decline 
from $12.1 million in 2012-13 to $12.0 million in 2013-14, a fall of 1.2%. Expenditure is then 
expected to rise to $12.2 million in 2014-15. 
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Given that the total 2013-14 materials and services budget has reduced from 2012-13, SKM 
concluded that the proposed 2013-14 budget is reasonable. 

However, SKM considered that the proposed 3.2% increase in 2014-15 has not been justified by 
Logan Water.  SKM instead recommended that the increase be limited to the parameter set in 
the Logan City Council Budget Guide 2013-14 of 2.2%. 

The QCA accepts SKM's recommendations (Table 37). 

Table 37 Logan Water materials and services costs ($m) 

 2012-13 2013-14 2014-15 

Water  6.19   5.99   6.10  

Sewerage  5.95   6.00   6.16  

QCA total  12.13   11.99   12.26  

Logan Water total  12.13   11.99   12.38  

Variance - - -0.12 

Source: LW (2013b), SKM (2013a). 

Employee and contractor costs   

Logan Water (2013b) has budgeted for employee and contractor expenses to rise by 22% to 
$25.7 million in 2013-14. Costs in 2014-15 are budgeted to be $26.6 million, or 3.7% higher than 
2013-14.   

Full-time equivalent positions 

When Logan's water and wastewater services were transferred back from Allconnex in July 
2012, 184 staff and 25 vacant positions were allocated to Logan Water. Upon review, Logan 
Water determined that to undertake its water supply and wastewater services responsibilities, 
241 FTEs were required to perform its functions.  

Logan Water has not changed its assessment of the required number of FTEs and has not 
budgeted for any additional FTEs in 2013-14 or 2014-15. 

SKM considered that the level of FTEs is efficient. 

Vacancies 

Logan Water submitted that, of the 241 FTE positions required, 57 were vacant in July 2012 
when it transferred back from Allconnex.  Logan Water made no allowance for vacancies in its 
2013-14 and 2014-15 employee costs budget.  

SKM noted that Logan Water had filled positions such that there were seven vacancies in 
November 2013. SKM considered that, given the state of the employment market, the total 
number of vacancies will continue to reduce. However, with staff turnover, SKM estimated that 
for the 2013-14 year the average staff vacancy rate will be about 2.5%, a saving of $0.44 million. 
In 2014-15, SKM estimated an average vacancy of 2%, a saving of $0.38 million. 

Employee cost escalation  

Logan Water (2013a) submitted a cost escalation factor of 3.5% in 2013-14, in line with its 
Certified Agreement. This increased to 4.0% in 2014-15 to account for an additional 0.5% 
relating to the federal government's increase in the superannuation guarantee of 0.25% in 
2013-14 and a further 0.25% in 2014-15.   
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The QCA notes that these increases are slightly below the long term averages of the wage price 
index (Table 38), but slightly higher than the 3.5% wage price index reflected in the Queensland 
budget for 2013-14.  The latter is underpinned by productivity gains which are expected to 
enable nominal wages to grow faster than inflation (Queensland Government 2013). 

Table 38 Wage price index 

Wage price index Compound Average Annual Growth Rate (March 
2003-March 2013) 

All Industries (Queensland) 3.9% 

Electricity, gas, water and waste services (Australia) 4.2% 

Construction (Australia) 4.2% 

Source: ABS (2013). 

SKM considered that this proposed increase reflects general market conditions as well as the 
provisions of the Certified Agreement and is therefore efficient.   

The QCA accepts SKM's assessment.  

Contractors 

Logan Water has budgeted for contractor expenses to increase by 60% to $7.5 million in  
2013-14. 

SKM noted that $1.6 million of Logan Water’s 2012-13 budget for consultants was not incurred 
due to the need to concentrate on re-establishing the water and wastewater services on its 
return from Allconnex. 

SKM noted that Logan Water planned to engage additional contractors in 2013-14 due to 
additional work requirements, including: 

(a) asset management strategy development and planning 

(b) master planning and hydraulic modelling 

(c) decommissioning of the effluent lagoon at Logan Village and the need to undertake 
water environment studies 

(d) review of the unit rates, asset hierarchy and system planning for water and wastewater 
asset management 

(e) Drinking Water Quality Management Plan revision, Netserv Plan consulting 

(f) smart meter reading and electronic meter reading studies 

(g) patch repair of mains and repair of house connections in the Beenleigh area. 

After taking into consideration adjustments to the actual 2012-13 contractor expenditure and 
allowing for identified additional expenditure in 2013-14, SKM concluded that the proposed 
2013-14 and 2014-15 contractor expenses are efficient. 

The QCA accepts SKM's recommendation. 

Conclusion 

In total, the QCA has made savings of $0.45 million and $0.38 million to employee and 
contractor costs in 2013-14 and 2014-15 respectively (Table 39).  
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Table 39 Recommended employee and contractor expenses ($m) 

 2012-13 2013-14 2014-15 

Water 8.28 9.48 9.87 

Sewerage 13.48 15.75 16.40 

QCA total 21.77 25.23 26.27 

Logan Water submitted 21.77 25.69 26.65 

Variance  -0.45 -0.38 

Source: SKM (2013a), LW (2013b). 

Corporate costs 

Corporate costs are general corporate expenditures that cannot be readily allocated to other 
cost types.  Logan Water has budgeted $5.5m in corporate costs for 2013-14 (Table 40).  This is 
forecast to increase by 2.2% to $5.6 million in 2014-15.  

The corporate functions of Logan Water are provided by internal service providers within Logan 
City Council in accordance with Service Level Agreements (SLAs).  Under the SLA, 12% of Logan 
City Council's operating expenditure has been allocated to Logan Water in 2013-14. 

Table 40 Logan Water 2013-14 corporate costs ($’000) 

 Employee Non-employee Total 

Office of CEO and 
Directorate 

467 302 769 

People & Culture 266 280 545 

Finance 878 336 1214 

Information Services 624 838 1462 

Administration 232 252 484 

Records management 84 36 120 

Outcomes and 
Performance 

41 15 56 

Marketing/Community 
Engagement 

74 46 120 

Customer Service 303 37 340 

IT Consulting Costs - 360 360 

Total 2,969 2,501 5,470 

Source: LW (2013b). 
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Corporate employee costs 

Labour costs account for about 54% of budgeted SLA costs for 2013-14 with a budgeted average 
employee cost of $93,813.  This compares to labour costs of 57% and average employee costs of 
$86,683 for council as a whole.  

As Logan Water does not directly employ employees for its corporate functions, SKM has not 
analysed the efficiency of Logan Water's corporate employee costs as implied by the SLA with 
Logan City Council.  

Corporate non-labour costs 

SKM noted that Logan Water's 2012-13 costs were estimated at a high level prior to Logan 
Water returning to Logan City Council from Allconnex and that the estimated cost in 2013-14 
represents an 18.9% increase from the 2012-13 estimate.   

SKM could not determine the appropriateness of the 18.9% increase in 2013-14. 

SKM noted, however, that Logan Water's budget parameters for 2013-14 were based on a more 
detailed assessment of costs and include a cost escalation factor of (only) 2.2% for materials and 
services. 

Overall, SKM concluded that, based on prior experience, operating efficiencies of 2% per annum 
would be achievable from 2013-14. 

The QCA accepts SKM's recommendations.  

Conclusion 

The QCA considers that there is scope for Logan Water to make savings in its corporate costs 
(Table 41). 

Table 41 Recommended corporate costs for Logan Water ($) 

 2013-14 2014-15 

Logan Water's corporate costs 5,434,000 5,551,000 

Efficiency target -109,000 -222,000 

QCA recommended corporate costs 5,325,000 5,329,000 

Source: SKM (2013a). 

Electricity   

Logan Water purchases electricity through two contracts - one for large sites that consume 
more than 100 MWh per annum and the other for small sites.   

Energy use 

Logan Water's electricity budget for 2012-13, as recorded in its information template, was 
derived after extrapolating actual year-to-date data (up until January 2013) for the rest of the 
financial year.  This underestimated demand for the second half of the year as the use of 
electricity at sewerage pump stations and treatment plants tends to be higher in the wet 
months.  Logan water has since explained that demand was actually 2.3% higher in 2012-13 
than it submitted in its information template. 

The QCA accepts that electricity demand for 2012-13 was 2.3% (or $0.06 million) higher than 
submitted as a result of wetter weather than forecast by Logan Water. 
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Logan Water has forecast growth in electricity use of 2.6% for 2013-14 and 1.6% for 2014-15.   

As in the previous review, the QCA considers that the key drivers of energy use are bulk water 
volumes (for water services) and sewerage connections (for sewerage services).  

The QCA has therefore used its forecast of growth in bulk water services and sewerage 
connections to forecast Logan Water's energy use. This equates to average growth of 0.2% in 
2013-14 and 2.1% in 2014-15. 

Energy prices 

Logan Water's electricity price for large sites is made up of usage and network charges.  Logan 
Water has forecast price increases using the terms of its current electricity contract until it 
expires in 31 December 2013.  Overall, Logan Water has applied a price escalation factor of 
25.3% for 2013-14 and 7.9% for 2014-15.  The bulk of this price increase is accounted for by 
small sites (over 80% in 2013-14). 

The appropriate price increase to apply to small sites is the QCA's electricity retail tariff 
determinations (QCA 2012b and 2013b), adjusted for any discount.  Accordingly the net 
increase in Logan Water's retail prices for small sites is 15% in 2013-14. This reflects the 
weighted average of the increase in the service charge (21%), peak variable charge (26%) and 
off-peak variable charge (3%) as per QCA (2013b). 

Other adjustments 

Logan Water indicated to SKM that it has had to make the following adjustments to electricity 
costs in 2012-13: 

(a) An additional $50,000 applied to Logan River Pump Station to account for a change in 
water flows 

(b) Additional billing of $50,000 for the Alfred St Bypass Pump Station to account for meter 
under-reading in 2012-13 

(c) Billing errors associated with changeover sites from Allconnex Water to Logan City 
Council currently estimated to be $12,000 

(d) Correction for errors regarding the applicable electricity tariff estimated to be $5,000. 

These adjustments are summarised in the table below. 

Table 42 Revised Logan Water electricity costs ($m) 

 2012-13 2013-14 2014-15 

Logan Water total 2.43 3.32 3.63 

Wet weather adjustment 0.06   

Other adjustments in 2012-13 0.12   

Escalation adjustment  -0.32 -0.44 

QCA total 2.61 3.00 3.19 

Source: QCA calculations. 

Tax 

Logan Water submitted a tax cost of $11.4 million in 2013-14, based on a tax rate of 31% 
applied to earnings before tax less donated assets.   
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The QCA's tax estimate is calculated to be consistent with its estimate of the MAR (Chapter 7).  
As per standard regulatory practice, the QCA deducts interest expenses based on the 
benchmark level of debt.  The QCA's tax estimate also adopts a tax rate of 15%, which is the 
corporate tax rate of 30% adjusted for tax imputation credits.  In combination, these two factors 
make the QCA's tax allowance substantially lower than Logan Water's (Table 43). 

Table 43 Tax  ($m) 

 2013-14 2014-15 

Logan Water submitted 11.40 12.20 

QCA recommended 0.91 1.09 

Variance -10.49 -11.11 

Source: QCA calculations. 

5.6 Operating costs summary 
Across 2013-15, the QCA has adjusted Logan Water’s estimates of operating costs for:  

(a) a revised bulk water cost estimate (-$1.4 million) 

(b) a reduced escalation factor for materials and services (-$0.1 million) 

(c) a vacancy factor for employee expenses (-$0.8 million) 

(d) a 2% efficiency factor for non-labour corporate costs (-$0.3 million) 

(e) revised electricity costs (-$0.8 million) 

(f) a large reduction in the allowance for tax (-$21.6 million). 

Overall, this is a reduction of $25.1 million or 10.4% of Logan Water's operating costs. Excluding 
the revision to bulk water costs (-$1.4 million), it is a $23.6 million or 18.5% reduction to non-
bulk operating costs. 

Table 44 Revised operating costs 2013-15 ($m) 

 2013-14 2014-15 

Bulk water 52.96  59.09  

Materials & services 11.99  12.26  

Employees & contractors 25.23  26.27  

Corporate costs 5.32  5.33  

Electricity 3.00  3.19  

Tax 0.91  1.09  

Other 4.69  4.84  

Total operating costs 104.11  112.07  

Logan Water proposed total 116.50  124.74  

Variance -12.38 -12.67 

Note: excludes unregulated services.  Source: SKM (2013a), QCA calculations. 
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6 MAXIMUM ALLOWABLE REVENUES 

6.1 Scope of review 
The Ministerial Direction requires the QCA to monitor water and sewerage revenues against the 
MAR based on the total prudent and efficient costs of carrying on the activity including: 

(a) operating and maintenance costs 

(b) capital costs (including return on capital and depreciation) and 

(c) tax payable. 

The Direction also requires the QCA to provide information to customers about the costs and 
other factors underlying the provision of water and sewerage services. 

6.2 Elements underpinning total costs 
Logan Water noted the following elements underpin changes to its estimate of total costs:  

(a) the regulatory asset base (RAB) as at 1 July 2012 transferred from Allconnex Water 

(b) the asset offset approach to the treatment of capital contributions 

(c) the benchmark WACC of 6.57%. 

As noted in chapter 4, the QCA has adopted a different approach to estimating the value of 
Logan Water's RAB.   

6.3 Costs for 2013-15 
The key components of Logan Water's costs for its water and sewerage activities are set out in 
Table 45 and Table 46 below.   

Table 45 Logan Water Costs - Water ($m) 

 2012-13 2013-14 2014-15 

Bulk water 48.5 54.0 59.5 

Other operating costs 21.7 23.3 24.3 

Return on capital 24.1 22.5 23.1 

Return of capital 12.5 13.0 13.8 

Total Costs 106.8 112.9 120.7 

Source:  LW (2013c). 

  



Queensland Competition Authority Maximum Allowable Revenues 

 53  
 

Table 46 Logan Water Costs - Sewerage ($m) 

 2012-13 2013-14 2014-15 

Other operating costs 33.0 39.1 40.9 

Return on capital 29.0 26.9 31.7 

Return of capital 19.4 20.2 22.0 

Total Costs 81.3 86.2 94.7 

Source:  LW (2013c). 

Overall, the key components of Logan Water's total costs for 2013-15 are shown in the figure 
below.   

Figure 7 Logan Water total costs for 2013-15 

 
Source: QCA chart based on LW (2013c). 

The drivers of change in Logan Water's total costs in 2013-14 are set out in Figure 8 below. 
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Figure 8 Contribution to change in Logan Water's total costs in 2013-14 

 
Source: QCA chart based on LW (2013c). 

QCA MAR for 2013-15 

As noted above, the MAR is the QCA's estimate of the prudent and efficient costs of carrying on 
a water and sewerage activity.  This reflects the QCA's view of prudent and efficient operating 
and capital costs (see previous chapters), the asset offset approach to the treatment of capital 
contributions and the benchmark WACC of 6.57%. 

For both water and sewerage, the QCA's MAR lies below Logan Water's estimate of total costs.   

The differences between Logan Water's submitted costs and the QCA's MAR are detailed in 
previous chapters.  In summary, the key differences are: 

(a) a lower estimate of bulk water demand (-$1.4 million) 

(b) net reductions to retail-distribution operating costs (-$23.6 million) arising from:   

(i) a reduced escalation factor for materials and services (-$0.1 million) 

(ii) a vacancy factor for employee expenses (-$0.8 million) 

(iii) a 2% efficiency factor for non-labour corporate costs (-$0.3 million) 

(iv) revised electricity costs (-$0.8 million) 

(v) a large reduction in the allowance for tax (-$21.6 million) 

(c) a lower estimate of return on capital due to capital expenditure savings (-$1.3 million) 

(d) a higher estimate of return of capital, due to a higher asset base (+$3.2 million).  
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Table 47 QCA MAR - Water ($m) 

 2013-14 2014-15 

Bulk water 53.0 59.1 

Other operating costs 19.9 20.6 

Return on capital 23.0 23.4 

Return of capital 13.9 14.6 

Total Costs 109.8 117.7 

Source:  QCA calculations. 

Table 48 QCA MAR - Sewerage ($m) 

 2013-14 2014-15 

Other operating costs 31.2 32.4 

Return on capital 27.1 29.5 

Return of capital 20.9 22.8 

Total Costs 79.2 84.6 

Source:  QCA calculations. 
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7 COMPARING REVENUES WITH MAR 

Under the Ministerial Direction, the QCA must monitor water and sewerage revenues against 
the MAR based on the total prudent and efficient costs of carrying on the activity.  

7.1 Logan Water Submission 
Logan Water compared its forecast revenues against its estimate of the costs of delivering 
water and sewerage activities for each of 2013-14 and 2014-15. 

For 2013-14, Logan Water submitted: 

(a) water revenue of $102.8 million is below its total costs of $112.9 million 

(a) sewerage revenue of $76.9 million is below its total costs of $86.2 million and 

(b) as a whole, revenues of $179.7 million are below total costs of $199.1 million. 

For 2014-15, Logan Water submitted: 

(a) water revenue of $111.8 million is below its total costs of $120.7 million 

(b) sewerage revenue of $80.4 million is below its total costs of $94.7 million and 

(c) as a whole, revenues of $192.1 million are below total costs of $215.4 million. 

7.2 QCA Analysis 

Caveat on 2014-15 findings 

As noted previously, Logan Water's 2013-14 revenues are the product of its announced 2013-14 
prices and its view of demand. 

Despite the QCA's requests for information on 2014-15 prices, Logan Water has not yet set its 
prices for 2014-15.  There is a possibility that the 2014-15 revenue forecasts provided for this 
review will differ from those that match Logan Water's actual 2014-15 prices.   

Under the Direction, the QCA's analysis is based on the 2013-15 revenues forecasts provided for 
this review.  There is no ability under the current Direction to investigate and report on whether 
subsequent revenue forecasts have materially changed from the previous forecasts, and to 
update the findings accordingly.  Should there be concerns when Logan Water announces its 
2014-15 prices, the State Government can refer this to the QCA for separate review. 

As there is a lesser degree of confidence about the revenue forecasts for 2014-15, the QCA has 
separately reported its findings for 2013-14 and 2014-15. 

Comparison of Logan Water revenues and QCA MAR 

A comparison of Logan Water's water and sewerage revenue forecasts to the QCA's MAR based 
on the total prudent and efficient costs of carrying on the activity is shown below. 

For Logan Water for 2013-14: 

(a) water revenue of $102.8 million is 6.4% below the QCA MAR of $109.8 million 

(b) sewerage revenue of $76.9 million is 2.9% below the QCA MAR of $79.2 million  

(c) as a whole, revenues of $179.7 million are 5.0% below the QCA MAR of $189.1 million. 
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For Logan Water for 2014-15: 

(a) water revenue of $111.8 million is 5.1% below the QCA MAR of $117.7 million 

(b) sewerage revenue of $80.4 million is 5% below the QCA MAR of $84.6 million  

(c) as a whole, revenues of $192.1 million are 5% below the QCA MAR of $202.3 million. 

Figure 9 MAR vs revenue ($m) 

Source: LW (2013b), QCA calculations. 

Comparison of average prices 

As in previous years, the QCA has also compared Logan Water's revenues and the QCA's costs 
on a per unit basis using average prices.  Average prices are calculated by dividing total 
revenues by volumes – per kl (for water) and per connection (for sewerage).  Average prices 
provide a broad overview of the average revenue earned per unit across all users. 

Logan Water's average annual prices are slightly below the prices which would fully recover 
costs for 2013-14 and 2014-15 (as shown in Figure 10 and Figure 11 below).  As stated in 
previous reports, prices should ideally be set and smoothed over a longer period to avoid large 
annual variations. 
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 Figure 10 Average water prices 

Source: LW (2013c), QCA calculations. 

 Figure 11 Average sewerage prices 

Source: LW (2013c), QCA calculations. 
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Comparison using consistent demand  

In previous years, the QCA has supplemented the comparison of revenues and the MAR by 
using an estimate of revenue that the QCA expects Logan Water to receive.   This estimate was 
based on the QCA's demand figures.   

Due to the structure of information provide by Logan Water, the QCA is unable to apply its 
forecast of demand to Logan Water's pricing structure. As a result, the QCA cannot make a 
comparison of revenues and costs based on a consistent estimate of demand.  

QCA Finding 

As Logan Water's revenues in 2013-14 and 2014-15 are below the MAR, there is no evidence of 
an exercise of monopoly power in these years.  
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8 COSTS, REVENUES AND PRICES 

The reconciliation of costs, revenues and average prices is outlined in Table 49 and Table 50 
below. 

Table 49 Costs and revenues 2013-15 ($m) 

 2013-14 2014-15 

 Water Sewerage Water Sewerage 

 Logan 
Water 

QCA Logan 
Water 

QCA Logan 
Water 

QCA Logan 
Water  

QCA 

Bulk water 54.0 53.0 - - 59.5 59.1 - - 

Other opex 23.3 19.9 39.1 31.2 24.3 20.6 40.9 32.4 

Return on 
capital 

22.5 23.0 26.9 27.1 23.1 23.4 31.7 29.5 

Return of 
capital 

13.0 13.9 20.2 20.9 13.8 14.6 22.0 22.8 

Total Costs 
(MAR) 

112.9 109.8 86.2 79.2 120.7 117.7 94.7 84.6 

Total 
Revenues  

102.8 102.8 76.9 76.9 111.8 111.8 80.4 80.4 

Over/(Under) 
recovery 

-10.1 -7.0 -9.3 -2.3 -8.9 -5.9 -14.3 -4.2 

Source: LW (2013b and c), QCA calculations. 

Table 50 Average Prices 

 2013-14 2014-15 

 Water Sewerage Water Sewerage 

 Logan 
Water 

QCA Logan 
Water 

QCA Logan 
Water 

QCA Logan 
Water  

QCA 

Total 
Revenues/MAR 
($m) 

102.8 109.8 76.9 79.2 111.8 117.7 80.4 84.6 

Volume ('000 
ML or '000 
connections)* 

19,049 18,934 86,333 86,697 19,386 19,327 87,412 88,518 

Average Price 
($/kl or 
$/connection) 

5.40 5.80 890.80 913.89 5.77 6.09 919.34 955.80 

Note:  excludes demand from standpipes.  Source: LW (2013b), QCA calculations. 



Queensland Competition Authority Key findings for 2013-15 

 61  
 

9 KEY FINDINGS FOR 2013-15 

In 2013-14, retail and distribution water access charges for residential and non-residential 
customers changed significantly due to harmonisation and price increases across the Logan 
Water service area – with the net effect ranging from an increase of 23.1% in some areas to a 
fall of 34.8% in other areas.  Retail and distribution water usage charges increased by 6.0% and 
sewerage charges increased by 14.5%.  Logan Water has not announced its prices for 2014-15, 
and its revenue forecast for 2014-15 reflects a broad organisational target. 

Bulk water costs account for 27.4% of Logan Water's submitted total costs of supplying water 
and sewerage activities in 2013-15.  Retail and distribution costs account for the remainder with 
operating costs comprising 30.8% and capital costs 41.8% 

Logan Water's revenues lie below the QCA's MAR in both years (Figure 12).   

For Logan Water for 2013-14: 

(a) water revenue of $102.8 million is 6.4% below the QCA MAR of $109.8 million 

(b) sewerage revenue of $76.9 million is 2.9% below the QCA MAR of $79.2 million  

(c) as a whole, revenues of $179.7 million are 5.0% below the QCA MAR of $189.1 million. 

For Logan Water for 2014-15: 

(a) water revenue of $111.8 million is 5.1% below the QCA MAR of $117.7 million 

(b) sewerage revenue of $80.4 million is 5% below the QCA MAR of $84.6 million  

(c) as a whole, revenues of $192.1 million are 5% below the QCA MAR of $202.3 million. 

Figure 12 MAR and revenue ($m) 

Source: LW (2013b and c), QCA calculations. 
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Based on current information, there is no evidence of an exercise of monopoly power in  
2013-14 or 2014-15.  However, the finding for 2014-15 is based on Logan Water's original 
revenue forecast for 2014-15 made in 2013, before 2014-15 prices were set.  Should there be 
concerns that updated revenue forecasts for 2014-15 (that align with 2014-15 prices) differ 
materially from those originally forecast the Government can refer the issue to the QCA for 
further review. 
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APPENDIX A: MINISTERIAL DIRECTION 
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APPENDIX B: LOGAN WATER SELECTED PRICES50 

 

                                                             
 
50 Residential and non-residential charges, including trade waste and recycled water.. 

2012-13 2013-14 $inc/(dec) % inc/(dec)
Utility Charges
Water  Base Charges ( per annum )

Residential Harmonised
Logan East ( ex Gold Coast ) $226.64 $279.00 $52.36 23.1%
Logan South ( ex Beaudesert ) $428.16 $279.00 -$149.16 -34.8%
Logan North ( former Logan CC ) $251.84 $279.00 $27.16 10.8%

Non Residential
Logan East ( ex Gold Coast ) $370.20 $279.00 -$91.20 -24.6%
Logan South ( ex Beaudesert ) $428.16 $279.00 -$149.16 -34.8%
Logan North ( former Logan CC ) $251.84 $279.00 $27.16 10.8%

Capacity factor table unchanged for Logan South and North
Capacity factor table changed for Logan East in 2013/14 to agree to remainder of Logan

Note - in 2013/14 a harmonised price was originally struck ie $263.32 and then a 6% increase applied ( subject to rounding ).
   overall no additional revenue was gained by applying the harmonised price of $263.32 to residential and non residential

Water Volumetric Charges ( per kilolitre )
All Logan

Bulk Water Charge $2.3828 $2.6280 $0.2452 10.3%
LCC charge $0.8993 $0.9533 $0.0540 6.0%

$3.2821 $3.5813 $0.2992 9.1%

Sewerage Charges ( per annum )
Per unit charges ( different units for type of use - standard residential 20 units ) $28.90 $33.08 $4.18 14.5%

Logan North& Logan South unchanged for level of units per customer category
Logan East have the same per unit charge but a varying number of units per customer. On transfer from Gold Coast, the Gold Coast bill amount 

was maintained with a level of units calculated by dividing the $ amount by the per unit charge. This level of units was maintained until 2013/14
when the prices were harmonised. Unable to provide customer details as individual customers have different level of units brought about
by Gold Coast charges being based on a percentage of water consumption.

Trade Waste
Base Charges

Category 1 $93.19 $97.85 $4.66 5.0%
Category 2 $625.02 $656.27 $31.25 5.0%
Category 3 $935.82 $982.61 $46.79 5.0%

Conveyance and treatment charge
Category 1 Flat fee $272.79 $286.43 $13.64 5.0%
Category 2 Volume per kl $1.4902 $1.5647 $0.0745 5.0%
Category 3

Volume per kl $0.7766 $0.8154 $0.0388 5.0%
BOD per kg $1.2069 $1.2672 $0.0603 5.0%
NFR per kg $1.7946 $1.8843 $0.0897 5.0%
COD per kg $0.6402 $0.6722 $0.0320 5.0%
TOG per kg $0.9026 $0.9477 $0.0451 5.0%
other per kg $0.9026 $0.9477 $0.0451 5.0%

Trade Waste - Cooling Towers
First 500kl - flat fee $272.79 $286.4300 $13.64 5.0%
Over 500kl - $/kl $1.4902 $1.5647 $0.0745 5.0%

Generators with waste disposal units ( additional )
Category A < 400 Watts per annum $1,156.09 $1,323.20 $167.11 14.5%
Category B - 401 - 700 Watts per annum $2,890.23 $3,308.00 $417.77 14.5%
Category C - 701 - 1000 Watts per annum $4,046.32 $4,631.20 $584.88 14.5%
Category D - 1001 - 1500 Watts per annum $5,202.42 $5,954.40 $751.98 14.5%
Category E - 1501 - 2000 Watts per annum $6,936.56 $7,939.20 $1,002.64 14.5%
Category F - > 2001 Watts per annum $8,092.65 $9,262.40 $1,169.75 14.5%
( aligns with sewerage charges )

Trade Waste Quality Analysis Charge
Contract Customers per annum $302.66 $317.80 $15.14 5.0%
Default Customers per annum $330.45 $346.98 $16.53 5.0%

Logan East trade waste customers were only charged a base charge in 2012/13. Conveyance and treatment charges will be introduced in 2013/14 as abo         
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2012-13 2013-14 $inc/(dec) % inc/(dec)
Commercial and Other Charges

( note - Price on Application fees (POA) have not been included)

Water Service Installation
Standard Residential 20mm per installation $1,347.06 $1,414.41 $67.35 5.0%
25mm residential per installation $1,526.97 $1,603.32 $76.35 5.0%
25mm short per installation $2,185.13 $2,294.39 $109.26 5.0%
25mm long per installation $3,320.49 $3,486.51 $166.02 5.0%
32mm short per installation $3,319.39 $3,485.36 $165.97 5.0%
32mm long per installation $4,651.10 $4,883.66 $232.56 5.0%
40mm short per installation $3,976.47 $4,175.29 $198.82 5.0%
40mm long per installation $5,013.10 $5,263.76 $250.66 5.0%
50mm short per installation $5,122.79 $5,378.93 $256.14 5.0%
50mm long per installation $6,201.10 $6,511.16 $310.06 5.0%

Ready Tap installation
Potable or recycled water - 20mm meter and meter box per installation $303.85 $319.04 $15.19 5.0%

Water Main Tapping ( Group Title ) each $421.23 $442.29 $21.06 5.0%

Disconnection of Water per disconnec $598.94 $420.00 -$178.94 -29.9%

Water Meters - Accuracy Tests
20mm & 25mm  - by independent body per test $488.14 $290.00 -$198.14 -40.6%
32mm - by independent body per test $535.32 deleted
40mm - by independent body per test $535.32 deleted
50mm - by independent body per test $569.31 deleted
80mm - by independent body per test $569.31 deleted
100mm - by independent body per test $632.94 deleted
32mm to 100 mm - by independent body per test n/a POA
Consumption Test - 20mm & 25mm tested on site per test $120.26 $126.69 $6.43 5.3%

Water Meters - Related Services
Replace stolen water meter each $194.27 $203.98 $9.71 5.0%

Water Repair Services
Repairs to Standard 20mm Water Service

During work hours each $295.89 $310.68 $14.79 5.0%
After hours each $381.73 $400.82 $19.09 5.0%

Sale of Water from Council Standpipes
Logan City Council Charge per kl $2.68 $2.84 $0.16 6.0%
State Bulk Water Charge per kl $2.38 $2.62 $0.24 10.1%

$5.06 $5.46 $0.40 7.9%

Deposits
Metered Hydrant Standpipe ( refundable) per deposit $1,854.00 $1,854.00 $0.00 0.0%
Replacement Proximity Reader - Overhead Standpipe ( refundable ) per deposit $55.00 $55.00 $0.00 0.0%
New Proximity Reader - Overhead Standpipe ( refundable ) per deposit $110.00 $110.00 $0.00 0.0%
Water Tag - Elevated Standpipe per deposit $22.00 $22.00 $0.00 0.0%

Water Demand Management
WEMP annual monitoring fee each $86.15 deleted

Sale of Recycled Water
Waste Water Treatment Plant per kl $1.07 $1.12 $0.05 4.7%
Water Tag - Beenleigh each $55.00 $65.00 $10.00 18.2%

Water Meter Reading
Special Reading each $54.13 $56.84 $2.71 5.0%
Body Corporate - Sub Metering Charge per meter read $2.73 $1.65 -$1.08 -39.6%

Other Works
Capping off Disconnected Sewer Junction each $1,019.07 $780.00 -$239.07 -23.5%

Repairs to Private Drainage
Clearing Blocked House Drain

Normal Working Hours - first hour on site per hour $223.76 $234.95 $11.19 5.0%
Normal Working Hours - every subsequent quarter or part thereof per hour $41.45 $43.52 $2.07 5.0%
After Hours & Public Holidays - first hour on site per hour $310.42 $325.94 $15.52 5.0%
After Hours & Public Holidays - ever subsequent quarter or part thereof per hour $62.19 $65.30 $3.11 5.0%

Camera inspections of sewerage lines
Two inspections - private properties swimming pools only each $1,092.26 $1,146.87 $54.61 5.0%

Trade Waste fees
Additional inspection fees per hour $76.55 $80.38 $3.83 5.0%
Search fees each $44.33 $46.55 $2.22 5.0%

On site supervision - water and sewerage
per hour or part thereof per hour $107.99 $113.39 $5.40 5.0%

Liquid Waste
Septic and Holding Tank - per kl or part thereof per kl $54.95 $57.70 $2.75 5.0%

Minor Building Works
Build near sewer application ( GC transferring area only ) each $366.37 $384.69 $18.32 5.0%
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APPENDIX C: RESIDENTIAL BILL CALCULATIONS 

As noted in chapter 2, Logan Water announced an average 10.6% increase in citywide residential bills.  
This increase related to the bill for a household using 200kl of water per annum water, following revenue-
neutral harmonisation of the water access charge to $263.32.  Logan Water also excluded the impact of 
the bulk water rebate in this calculation.   

The table below shows the increase in the bill for a household using 200kl of water per annum in 2013-14 
compared to their 2012-13 bill, excluding and including the bulk water rebate. 

Change in Residential Bills – impact of bulk water rebate 

 Excluding bulk water rebate (200kl/yr) Including bulk water rebate 
(200kl/yr)  

 2012-13 2013-14 % 2012-13 2013-14 % 

Logan       

Retail water access 251.84 279.00 10.8% 251.84 279.00 10.8% 

Retail water use 179.86 190.66 6.0% 179.86 190.66 6.0% 

Retail sewerage access 578.00 661.60 14.5% 578.00 661.60 14.5% 

Bulk water  476.60 525.60 10.3% 476.60 525.60 10.3% 

Bulk water rebate excluded excluded - -80.00 0 - 

Total Bill 1,486.30 1,656.86 11.5% 1,406.30 1,656.86 17.8% 

Logan (ex Gold Coast)       

Retail water access 226.64 279.00 23.1% 226.64 279.00 23.1% 

Retail water use 179.86 190.66 6.0% 179.86 190.66 6.0% 

Retail sewerage access 578.00 661.60 14.5% 578.00 661.60 14.5% 

Bulk water  476.60 525.60 10.3% 476.60 525.60 10.3% 

Bulk water rebate excluded excluded - -80.00 0 - 

Total Bill 1,461.10 1,656.86 13.4% 1,381.10 1,656.86 20.0% 

Logan (ex Beaudesert)       

Retail water access 428.16 279.00 -34.8% 428.16 279.00 -34.8% 

Retail water use 179.86 190.66 6.0% 179.86 190.66 6.0% 

Retail sewerage access 578.00 661.60 14.5% 578.00 661.60 14.5% 

Bulk water  476.60 525.60 10.3% 476.60 525.60 10.3% 

Bulk water rebate excluded excluded - -80.00 0 - 

Total Bill 1,662.62 1,656.86 -0.3% 1,582.62 1,656.86 4.7% 

 

 



Queensland Competition Authority Glossary of Acronyms, Terms and Conditions 
 

 69  
 

GLOSSARY OF ACRONYMS, TERMS AND CONDITIONS 

A  

ABS Australian Bureau of Statistics 

AOP Annual Operational Plan 

AOR Annual Operations Report 

APP Annual Performance Plan 

ASMP Asset and Services Management Plan 

B  

BMF Business Management Framework 

C  

CBU Commercial Business Unit 

CEO Chief Executive Officer 

c/kWh Cents per kilowatt hour 

CPI Consumer Price Index 

D  

Design and Construction Code SEQ Water Supply and Sewerage Design and Construction Code 

DEWS Department of Energy and Water Supply 

DIP Department of Infrastructure and Planning 

DLGP  Department of Local Government and Planning 

DMAs District Metered Areas 

DR Act South-East Queensland Water (Distribution and Retail Restructuring) Act 2009 (Qld) 

DSDIP Department of State Development, Infrastructure and Planning 

E  

Entity SEQ service provider as defined by the South-East Queensland Water (Distribution 
and Retail Restructuring) Act 2009 (Qld) 

EP Equivalent Persons 

F  

FTE Full Time Equivalent 

G  

GCW Gold Coast Water 

H  

  

I  

IIMM International Infrastructure Management Manual 

J  
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K  

kl Kilolitres 

km Kilometres 

L  

l/c/d Litres per connection per day 

LCC Logan City Council 

LGA Local Government Act 2009 (Qld) 

LGR Local Government Regulation 2012 (Qld) 

l/p/d Litres per person per day 

LW Logan Water 

LWA Logan Water Alliance 

M  

m Million 

MAR Maximum Allowable Revenue 

MCA Multi Criteria Analysis 

ML Megalitres 

mm Millimetres 

MWh Megawatt hour 

N  

N/A Not Applicable 

NAMS National Asset Management System 

NWC National Water Commission 

NPV Net Present Value 

O  

OESR Office of Economic and Statistical Research 

P  

  

Q  

QCA Queensland Competition Authority 

QCOSS Queensland Council of Social Service 

QUU Queensland Urban Utilities 

QWC Queensland Water Commission 

R  

RAB Regulatory Asset Base 

RCC Redland City Council 

S  

SEQ South East Queensland 
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SEQ Regional Plan South East Queensland Regional Plan 2009-2031 

SKM Sinclair Knight Merz 

SLA Service Level Agreement 

SPA Sustainable Planning Act 2009 (Qld) 

SPS Sewerage Pump Station 

SRRC Scenic Rim Regional Council 

SRWP Southern Regional Water Pipeline 

STP Sewage Treatment Plant 

T  

TOC Target Out-turn Cost 

TWCM Total Water Cycle Management 

U  

UDA Urban Development Area 

V  

  

W  

WACC Weighted Average Cost of Capital 

WSAA Water Services Association of Australia 

WSZ Water Supply Zone 

WTP Water Treatment Plant 

X  

  

Y  

YTD Year to Date 

Z  
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